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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense Midcourse Defense Segment

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 1,245.489 1,159.456 903.172 -   903.172 914.603 954.069 948.650 862.884 Continuing Continuing
MD08: Ground Based Midcourse 1,194.267 1,111.226 569.622 -   569.622 531.906 567.019 542.809 458.062 Continuing Continuing
MT08: Ground Based Midcourse
Test

-   -   80.381 -   80.381 131.304 132.956 142.869 143.823 Continuing Continuing

MX08: Ground Based Midcourse
Development Support

-   -   207.133 -   207.133 205.210 207.563 216.272 217.317 Continuing Continuing

MD40: Program-Wide Support 51.222 48.230 46.036 -   46.036 46.183 46.531 46.700 43.682 Continuing Continuing

Note
N/A

A. Mission Description and Budget Item Justification
The Ground-based Midcourse Defense (GMD) program is the element of the Ballistic Missile Defense System (BMDS) that provides combatant commanders with a
continuously available (24 hours a day, 7 days a week, 365 days a year) capability to defend the Homeland against limited Intercontinental Ballistic Missile (ICBM)
attacks. The GMD capability consists of Ground Based Interceptors (GBI), GMD Fire Control system (GFC) , GMD Communications Network (GCN), In-Flight
Interceptor Communications System Data Terminals (IDT) and all of the ground launch support systems (silos, silo interface vaults, environmental control systems,
command launch equipment, firing circuits and safety systems). The 30 operationally deployed GBIs located at Fort Greely, Alaska (26 GBIs) and Vandenberg Air
Force Base, California (4 GBIs) each deliver a single Exoatmospheric Kill Vehicle (EKV) to defeat threat warheads in space during the midcourse phase of the ballistic
trajectory. GMD has the ability to quickly expand to 38 GBIs by FY 2015. The GMD Fire Control System consists of fire control nodes in Fort Greely, Alaska and
Missile Defense Integration and Operations Center (MDIOC) Colorado Springs, Colorado. IDTs are currently located in Fort Greely, Alaska, Vandenberg Air Force
Base, California, Eareckson Air Station, Alaska, and the Missile Defense Agency (MDA) plans to deliver an additional IDT to Fort Drum, New York in FY 2015. The
GMD capability leverages integration of Ballistic Missile Defense System sensors in Japan, Alaska, California, United Kingdom, Greenland, and Turkey. Development
objectives for GMD include: testing and validating the performance of the Capability Enhancement I and II (CE-I and CE-II) GBIs, development and testing of capability
upgrades (e.g., Near-Term Discrimination improvements), manufacturing additional GBIs in support of operational requirements, flight testing, the Stockpile Reliability
Program including GBI upgrades to improve interceptor fleet reliability and sustaining the fielded system.

MD40 Program-Wide Support (PWS) consists of essential non-headquarters management costs in support of MDA functions and activities across the entire Ballistic
Missile Defense System (BMDS).
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
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R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense Midcourse Defense Segment

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 1,346.181 1,161.001 1,040.949 -   1,040.949
Current President's Budget 1,245.489 1,159.456 903.172 -   903.172
Total Adjustments -100.692 -1.545 -137.777 -   -137.777

• Congressional General Reductions -8.926 -1.545
• Congressional Directed Reductions -35.000 -  
• Congressional Rescissions -23.500 -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -0.755 -  
• SBIR/STTR Transfer -33.481 -  
• Other Adjustment 0.970 -   -137.777 -   -137.777

Change Summary Explanation
FY 2011 adjustments include Congressional reduction (DoD and Full year continuing Appropriation Act, Public Law 112-10) and reflects realignment to DoD
priorities.

FY 2012 decrease of $1.545M reflects a congressional general reduction (Consolidated Appropriation Act of FY 2012 (Public Law 112-74)).

FY 2013 adjustments reflects realignment to DoD priorities.
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MD08: Ground Based Midcourse

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MD08: Ground Based Midcourse 1,194.267 1,111.226 569.622 -   569.622 531.906 567.019 542.809 458.062 Continuing Continuing
Quantity of RDT&E Articles 1 5 5 5 0 0 0 0

Note
Changes from President`s Budget FY 2012 Submission:

The Flight Test Ground Based Interceptor-06a (FTG-06a) Test Failure drove changes to the Ground-Based Midcourse Defense (GMD) development and test program.
The test failure identified a technical issue with the Capability Enhancement-II (CE-II) Ground Based Interceptor (GBI) configuration, causing MDA to halt planned CE-
II deliveries as root cause of the failure and resolution of the failure was confirmed. Having now identified root cause of failure through additional ground testing of the
CEII EKV, GMD implemented the necessary design changes in order to support and conduct a non-intercept flight test, Controlled Test Vehicle-01 (CTV-01), to prove
the resolution is effective and then re-conduct the intercept test mission, Flight Test Ground Based Interceptor-06b (FTG-06b).

Starting in FY 2013, the Sustainment accomplishment will move from Project MD08 into Project MX08, which is part of this PE: 0603882C: Ballistic Missile Defense
Mid-Course Segment.

Starting in FY 2013, the BMDS Level Testing accomplishment will move from Project MD08 into Project MT08, which is part of this PE: 0603882C: Ballistic Missile
Defense Mid-Course Segment.

A. Mission Description and Budget Item Justification
The Ground-Based Midcourse Defense (GMD) program is described as follows:

The focus of the GMD program is to enhance the reliability of GBIs and sensor architecture to ensure the probability of successful intercepts against first generation
Intercontinental Ballistic Missiles (ICBMs).

MDA will continue to provide for the operations, training, and sustainment of GMD fielded capability at Fort Greely, Alaska; Eareckson Air Station, Alaska; Vandenberg
Air Force Base, California; the Missile Defense Integration Operations Center (MDIOC), Colorado and across the nation-wide GMD Communications Network.

In FY 2011, a Failure Review Board (FRB) determined the cause of unsuccessful intercept of Flight Test Ground-Based Midcourse Defense-06a (FTG-06a). GMD
is executing a Return to Intercept program that addresses the root cause, develops modified designs, and confirms a solution to the issue through intensive ground
testing and a non-intercept flight test, CTV-01. This will be followed by an intercept test mission, Flight Test Ground-Based Midcourse Defense-06b (FTG-06b).

GMD continued to build sub-assemblies that are not affected by FTG-06a root cause failure for the Interceptors (GBI) 34-44, and the Flight Test Interceptors required to
support the Return to Intercept program (CTV-01 and FTG-06b). GMD will continue long lead development and manufacturing for GBIs 48-57 in support of operational
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R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MD08: Ground Based Midcourse

requirements incorporating FRB resolutions, flight testing, and the Stockpile Reliability Program. Once the corrective action is verified through ground testing and a
controlled flight test (CTV-01), operational interceptor manufacturing will resume.

The Ground Based Midcourse Defense (GMD) continues building upon the Initial Homeland Defense that provides the fundamental capability against intermediate and
long-range Ballistic Missiles threats. Work scope includes: 1) Ground Systems 6B1.5 suite delivery to integrate an additional forward based Army/Navy Transportable
Radar Surveillance-2 (AN/TPY-2) radar using the Ballistic Missile Defense System Command, Control, Battle Management, and Communications (C2BMC) System;
2) Ground Systems 6B2 suite delivery to provide expanded C2BMC essential elements of information for situational awareness, dynamic positioning capability for the
In Flight Interceptor Communications System Data Terminal on the Sea Based X-Band Radar platform, Sea Based X-Band Radar version 3 interoperability, Warfighter
requested changes, enables the use of data provided by up to 14 AN-TPY-2 radars; 3) Ground Based Interceptor Exoatmospheric Kill Vehicle (EKV) software version 9
(CE- II) and version 22 (CE-I) to incorporate in-flight performance improvements and support to the flight test program; 4) Fort Greely Power Plant, Missile Field-2, and
2nd GMD Fire Control Node delivery to improve operational reliability, survivability and availability; 5) Flight Test the weapon system against an Intermediate Range
Ballistic Missile (IRBM) target with associated objects; 6) Ground Test the weapon system as a part of Ground Test - 04 (GT-04) campaign to assess Ballistic Missile
Defense System capabilities.

GMD also continues to develop an Enhanced Homeland Defense capability against intermediate and long-range Ballistic Missiles threats. Work scope includes:
1) Ground Systems 6B3 suite delivery to use Near Term Discrimination data, integrate the Clear, AK Upgrade to Early Warning Radar (UEWR) and Ft. Drum, NY
In-Flight Interceptor Communications System Data Terminals (IDT) assets, support Space-Based Infrared System interface changes, incorporate evolving threats,
Warfighter requirements, and BMDS element interoperability associated changes; 2) Ground Based Interceptor EKV software version 10 (CE-II) and version 23 (CE-
I) to incorporate in-flight performance improvements and support to the flight test program; 3) Fort Drum IDT delivery to increase system performance in specific
engagement scenarios; 4) Flight Test the weapon system against targets with increasing complexity and in a salvo launch sequence; 5) Demonstrate the ability to
integrate future BMDS sensor improvements (e.g., Precision Tracking Space Surveillance); 6) Ground Test the weapon system as a part of Ground Test - 06 (GT-06)
campaign to assess Ballistic Missile Defense System capabilities.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Ground Based Interceptor

Articles:
Description: See Description Below

FY 2011 Accomplishments:
Due to the Flight Test Ground-Based Midcourse Defense-06a (FTG-06a) Test failure, delivery of Capability Enhancement-II (CE-
II) Interceptors (Ground Based Interceptors 34-44) was put on hold. However, GMD continued to build sub-assemblies that are not
affected by FTG-06a root cause failure for the Ground-Based Interceptors (GBI) 34-44, and the Flight Test Interceptors required
to support the Return to Intercept program (CTV-01 and FTG-06b). Root cause of the FTG-06a failure has been determined
and failure resolution development is ongoing for the CE-II GBI configuration. Flight Test Interceptor manufacturing continues
and once the corrective action is verified through ground testing and a controlled test vehicle flight (CTV-01), operational

352.613
0

446.679
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295.242
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
interceptor manufacturing and delivery will resume. The GBI program supports defense of the Homeland by manufacturing
both flight test and operational interceptors (GBIs 34-44) to both demonstrate interceptor performance as part of the Return
to Intercept (RTI) program, and then to replace older fielded configuration GBIs to ensure a total of 30 operational assets are
available to the Warfighter. To aid in the accomplishment of this mission, the GBI program provides developmental assets through
conversion of older fielded GBIs to Flight Test configuration to support the Integrated Master Test Plan. Ground Based Interceptor
software builds will also be initiated to implement Single Shot Probability of Kill improvements and booster software changes to
accommodate the Fleet Avionics Upgrade / Obsolescence Program.

-Completed three limited upgrades of CE-I fielded GBIs and initiated 2 additional limited upgrades
-Completed testing of Exoatmospheric Kill Vehicle (EKV) software version 9.4 (CE-II) and initiated software version 22.1 (CE-I)
-Continued acquisition of eleven Interceptors (GBIs 34-44) to support both operations and testing for non-flight failure related
assemblies, components, and boosters
-Continued acquisition of booster and EKV components including motor sets for five additional new Interceptors (GBIs 48-52),
mitigating manufacturing restart costs of the select group of warm GBI 3rd and 4th tier suppliers
-Initiated flight test rotation plan of older fielded GBI to Flight Test configuration to support Integrated Master Test Plan
requirements and Stockpile Reliability Program
-Continued GBI Stockpile Reliability Program which includes testing of available GBI components to collect reliability and aging
data and assessment of operational fleet and flight test rotation upgrade requirements
-Completed FTG-06a Failure Review Board (FRB) and published report
-Initiated Return-to-Intercept (RTI) component lab testing (failure resolution testing and risk reduction testing) with the completion
of 6 different test series and initiation of one other test series
-Initiated repurposing of three operational GBIs to support GMD RTI series: GM CTV-01, FTG-06b, and FTG-06b Backup
-Initiated RTI EKV hardware mitigation / redesign efforts for Isolated Inertial Measurement Unit (IMU) Assembly.
-Initiated EKV Divert and Attitude Control System (DACS) Alternate Thruster design
FY 2012 Plans:
-Continue GBI Fleet Upgrade program to enhance reliability of the fielded GMD system and to support the Stockpile Reliability
Program by providing hardware for data collection events, such as Aging & Surveillance testing
-Continue acquisition of Interceptors (GBIs 34-44) (subject to FTG-06a Failure Review Board (FRB) findings and resolution) to
support both operations and testing
-Complete the repurposing of two operational Ground Based Interceptors (GBIs) to support GMD Return-to-Intercept (RTI) series:
GM Controlled Vehicle Test-01 (CTV-01) and Flight Test Ground Based Interceptor-06b (FTB-06b)
-Continue the repurposing of one operational GBI to support GMD RTI series: FTG-06b Flight Test Back-up
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Continue flight test rotation program of older fielded GBIs to support Integrated Master Test Plan requirements, Stockpile
Reliability Program, and to increase operational reliability
-Complete RTI component lab testing (failure resolution testing and risk reduction testing): complete Test E (Chamber Hot Fire )
test series
-Complete RTI Exoatmospheric Kill Vehicle (EKV) software mitigation / redesign efforts and Inertial Measurement Unit (IMU)
firmware resolution / validation
-Initiate incorporation of RTI resolution findings into GBI fleet
-Initiate Upgrade Kit and Limited Life Item Hardware purchases that will be used to upgrade the fielded GBIs to support flight test
rotations of older GBIs as part of the program plan to sustain the GBI to FY 2032 and beyond
-Complete purchase of booster and EKV components including motor sets for five Interceptors (GBIs 48-52), mitigating
manufacturing restart costs of the select group of warm GBI 3rd and 4th tier suppliers
-Initiate acquisition of 5 Interceptors (GBIs 48-52) that are supported by the completion of the booster and EKV component
purchases
-Continue GBI Stockpile Reliability Program which includes testing of available GBI components to collect reliability and aging
data and assessment of operational fleet upgrade requirements
-Continue EKV Divert and Attitude Control System Alternate Thruster design
FY 2013 Plans:
-Continue acquisition of Interceptors (GBIs 34-44) (subject to FTG-06a Failure Review Board (FRB) findings and resolution) to
support both operations and testing
-Complete the repurposing of one operational GBI to support GMD RTI series: FTG-06b Backup
-Continue incorporation of RTI resolution findings into GBI fleet
-Continue GBI Software Builds and Sustainment to support operational and flight test objectives
-Continue GBI Stockpile Reliability Program which includes testing of available GBI components to collect reliability and aging
data and assessment of operational fleet upgrade requirements
-Continue acquisition of five Interceptors (GBIs 48-52) that are supported by the completion of the booster and Exoatmospheric
Vehicle component purchases
-Continue EKV Divert and Attitude Control System (DACS) Alternate Thruster design
-Initiate acquisition of five additional Interceptors (GBIs 53-57) to support enhanced GMD testing
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Variance Analysis: FY 2011 budget increase to FY 2012 position due to RTI activities for Flight Test Ground Based
Interceptor-06a (FTG-06a) hardware/software design resolutions and qualification and verification in ground and flight test events.
FY 2012 budget decrease to FY 2013 position due to completion of Return to Intercept (RTI) activities.
Title: Ground Systems

Articles:
Description: See Description Below

FY 2011 Accomplishments:
The Ground-Based Midcourse Defense (GMD) Ground Systems enable control and operation of the GMD Element as part of
the Ballistic Missile Defense System (BMDS). Ground Systems consists of the GMD Fire Control, Test Exerciser, and External
Systems Interface (ESI), GMD Communications Network, In-Flight Interceptor Communications System (IFICS) Data Terminal
(IDT), Launch Site Components (LSC) (silos, silo interface vaults (SIVs)), and Launch Support Systems (LSS) (Command Launch
Equipment (CLE) and Launch Support Equipment (LSE)).

-Fielded Ground Systems suite 6B1.5 to integrate additional forward based Army/Navy Transportable Radar Surveillance radar
using the Ballistic Missile Defense System Command and Control, Battle Management, and Communications (C2BMC) with the
GMD Ground System
-Delivered Formal Qualification Tested (FQT) Ground Systems suite 6B2 for GMD to provide C2BMC essential elements of
information for situational awareness, dynamic positioning capability for the In Flight Interceptor Communications System Data
Terminal on the Sea Based X-Band Radar platform, Sea Based X-Band Radar version 3 interoperability, Warfighter requested
changes, use of data provided by Army Navy/Transportable Radar Surveillance radars with the GMD Ground Systems, and
supports activation of Fort Greely, Alaska Missile Field-2
-Continued construction and integration of a new fourteen silo Missile Field-2 and Missile Field-2 Mechanical Electrical Building
(MEB) to provide the Warfighter with an operationally configured Missile Field capability at Fort Greely, Alaska
-Continued the Missile Defense Complex Communications infrastructure repairs at Fort Greely, Alaska to meet current DoD /
Army operational standards
-Completed construction of the Fort Greely Power Plant to improve operational reliability and survivability
-Initiated design and installation of a second Fire Direction Center (FDC) Node at Fort Greely, Alaska to provide the Warfighter
with continuous dual-node operations
FY 2012 Plans:
-Initiate Ground Systems suite 6B3 to utilize Near Term Discrimination (NTD) data, integrate the Clear, AK UEWR and Ft. Drum,
NY IDT assets, support Space-Based Infrared System interface changes, incorporate evolving threats, Warfighter requirements,
and BMDS element interoperability associated changes

205.790
1

73.301
0

69.975
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Deliver the new fourteen silo Missile Field-2 (MF-2) and Missile Field-2 Mechanical Electrical Building (MEB) to provide the
Warfighter with a reliable and hardened Missile Field capability at Fort Greely, Alaska
-Deliver the second Fire Direction Center (FDC) Node at Fort Greely, Alaska to provide the Warfighter with continuous dual-node
operations
-Initiate preliminary design in preparation for construction of an In Flight Interceptor Communications System (IFICS) Data
Terminal (IDT) for Ft Drum, New York increased defensive capability against emerging threats
-Initiate design efforts for storage state of MF-1 once MF-2 is complete and operational
-Complete the deployment of the Fort Greely Power Plant
FY 2013 Plans:
-Continue Ground Systems suite 6B3 to utilize Near-Term Discrimination (NTD) data, integrate the Clear, AK UEWR and
Ft. Drum, NY IDT assets, support Space-Based Infrared System interface changes, incorporate evolving threats, Warfighter
requirements, and BMDS element interoperability associated changes
-Complete the preliminary design and initiate construction efforts for an In-Flight Interceptor Communications System (IFICS)
Data Terminal (IDT) at Fort Drum that will increase system performance in specific engagement scenarios
-Continue storage state efforts for the Fort Greely, AK Missile Field-1 (MF-1)

-Variance Analysis: FY 2011 budget decrease to FY 2012 position due to completion of: Missile Field 2, Fort Greely Power Plant,
and Ground Systems suite 6B1.5 and 6B2. FY 2012 budget decrease to FY 2013 N/A.
Title: Sustainment

Articles:
Description: See Description Below

FY 2011 Accomplishments:
The Operations and Sustainment mission provides for the operations, maintenance, repair, training, sustaining engineering
(including stock pile reliability and logistics) of the Ground-Based Midcourse Defense (GMD) System. In addition to the above,
provide base operations support for Ground-Based Midcourse Defense facilities in Colorado Springs, Colorado; Vandenberg Air
Force Base, California; Fort Greely, Alaska; and Eareckson Air Station, Alaska. Execution of the Operations and Sustainment
mission will be achieved through a combination of directed activities under the competitively awarded Performance Based
Logistics contract (operations, maintenance, repair and training) and through direct placement of funding to mission essential
activities (stockpile reliability, logistics, base operations costs and Government Furnished Equipment).

182.184
0

198.138
0

-  
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Provided Ground Based Midcourse Defense (GMD)  Element operations and sustainment for Primary Mission Equipment (PME),
support equipment, and operational facilities at all GMD sites
-Continued utilizing logistics repair analysis to optimize spares replenishment, and performance metrics to improve maintenance
processes and procedures to improve weapon system reliability.
-Continued on-site sustaining engineering, ensuring logistics analysis is incorporated in technical data products
-Continued Stockpile Reliability Program (SRP) and component aging testing to understand the health of the deployed assets
-Continued to train, educate, qualify and certify the Warfighter as well as develop and field technical manuals to maintain crew
proficiency and support architecture baseline changes
-Continued Base Operations Support at all GMD sites in accordance with host installation support agreements
FY 2012 Plans:
-Continue to provide Ground-Based Midcourse Defense (GMD) element operations and sustainment for Primary Mission
Equipment (PME), support equipment, and operational facilities at all Ground-based Midcourse Defense sites
-Continue to support Base Operations at all Ground-Based Midcourse Defense Sites in accordance with host installation support
agreements
-Continue utilizing logistics repair analysis to optimize spares replenishment, and performance metrics to improve maintenance
processes and procedures to improve weapon system reliability
-Continue on-site sustaining engineering, for real time trouble shooting and ensuring logistics analysis is incorporated in technical
data products
-Continue to collect Reliability, Availability, Maintainability and Test (RAM-T) data and calculate and track performance metrics on
the Operational System
-Continue to perform failure analysis and resolve systemic issues to reduce sustainment costs
-Continue to identify and prioritize obsolescence issues for resolution to support Ground Systems Obsolescence Upgrade
Program
-Continue to provide training to qualify the Warfighter to operate the GMD Weapon System, as well as educating other staff
members on the system
-Continue to develop and field technical manuals to maintain crew proficiency and support architecture baseline changes

-Variance Analysis: FY 2011 budget increase to FY 2012 N/A.
FY 2013 Plans:
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Starting in FY 2013, the Sustainment accomplishment will move into Project MX08, which is part of this PE: 0603882C: Ballistic
Missile Defense Mid-Course Segment.
Title: BMDS Level Testing

Articles:
Description: See Description Below

FY 2011 Accomplishments:
Ground-Based Midcourse Defense (GMD) executes an enhanced test program that includes expanding our flight and ground
test programs to demonstrate our Initial Homeland Defense and Enhanced Homeland Defense capabilities against long-range
threats. The GMD elements of the Ballistic Missile Defense System Integrated Master Test Plan are intended to demonstrate
the integrated missile defense capabilities under development and ensure the capabilities transferred to the Warfighter are
operationally effective, suitable, and survivable.

-Conducted Flight Test Ground-Based Midcourse Defense 06a (FTG-06a), a 3-stage intercept of Intermediate Range Ballistic
Missile (IRBM) target based on results from the FTG-06 3-stage intercept engagement with associated objects, using a Ground
Based Interceptor (GBI) launch from Vandenberg Air Force Base, California against a target launched from Reagan Test Site
(RTS) but did not achieve planned intercept.
-Verified corrective actions from FTG-06 failure
-Collected Critical Engagement Conditions / Empirical Measurement Event data that validates Models and Simulations estimates
on interceptor performance in medium closing velocity engagements and EKV performance with multiple competing objects
-Initiated the Flight Test Ground Based Interceptor-06a (FTG-06a) failure response, which includes the conduct of a non-intercept
test in FY 2012, to verify FTG-06a corrective actions. The non-intercept test will be Controlled Test Vehicle-01 (CTV-01), a 3-stage
Capability Enhancement II (CE-II) non-intercept test of the EKV, using a GBI launch from Vandenberg Air Force Base, California.
There is no target planned for this test
-Demonstrated increased sensor coverage during Ground Test Integrated-04 (GTI-04) with the addition of the Thule Upgraded
Early Warning Radar (UEWR) Hardware in the Loop (HWIL) capability
-Continued to support execution of Ballistic Missile Defense System (BMDS) Ground Test-04 test campaign to assess BMDS
capabilities with integration of additional BMDS sensors (e.g., additional AN TPY-2 and Thule)
-Initiated planning for Flight Test Ground-Based Midcourse Defense-06b (FTG-06b), a 3-stage intercept engagement with
associated objects, using a Ground Based Interceptor (GBI) launch from Vandenberg Air Force Base against a target launched
from Reagan Test Site (RTS)
FY 2012 Plans:

88.233
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102.572
0

-  
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MD08: Ground Based Midcourse

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Continue to support execution of Ballistic Missile Defense System (BMDS) Ground Test-04 test campaign to assess BMDS
capabilities with integration of additional BMDS sensors
-Conduct non-intercept flight test (GM CTV-01), to convincingly demonstrate corrective actions from flight test FTG-06a as part
of the GMD Return to Intercept (RTI) Plan, a 3-stage Capability Enhancement II (CEII) non-intercept test of the Exoatmospheric
Kill Vehicle (EKV), using a Ground-Based Interceptor(GBI) launch from Vandenberg Air Force Base, California. There is no target
planned for this test.
-Verify FTG-06a corrective actions
-Collect critical Engagement Conditions / Empirical Measurement Event data that validates Models and Simulations estimates on
EKV discrimination performance
-Demonstrate upgrades on the EKV as a risk reduction in preparation for GMD intercept flight test FTG-06b
-Conduct Flight Test Ground-Based Midcourse Defense-06b (FTG-06b) as early as FY 2012 but not later than 1QFY13, a 3-stage
Capability Enhancement II (CEII) intercept engagement with associated objects, using a GBI launch from Vandenberg Air Force
Base, California against a target launched from RTS
-Collect critical Engagement Conditions / Empirical Measurement Event data that validates Models and Simulations estimates on
booster, avionics and divert systems performance over time and EKV discrimination performance on new threat scene with more
and different types of multiple competing objects

-Variance Analysis: FY 2011 budget increase to FY 2012 position due to support of RTI program requirements through the
addition of a Control Test Vehicle-01 (CTV-01) flight test and Flight Test Ground-Based Interceptor-06b (FTG-06b).
FY 2013 Plans:
Starting in FY 2013, the BMDS Level Testing accomplishment will move from Project MD08 into Project MT08, which is part of this
PE: 0603882C: Ballistic Missile Defense Mid-Course Segment.
Title: Element Engineering and Integration

Articles:
Description: See Description Below

FY 2011 Accomplishments:
Ground-Based Midcourse Defense (GMD) Element Engineering and Integration (EE&I) provides systems engineering and
integration essential for the development and fielding of the Ground-Based Midcourse Defense hardware and software. Included
in this effort are concept definition, requirements and interfaces, system design, integration, test planning and verification efforts.

157.675
0

133.721
0

85.466
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MD08: Ground Based Midcourse

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Key products are development and maintenance of the technical baseline and critical engineering processes for implementation
and delivery of an integrated Ground-Based Midcourse Defense element capability.

-Continued requirements development, engineering analysis, capability integration, and performance verification for Ground-
Based Midcourse Defense (GMD) development and Ballistic Missile Defense System (BMDS) integration, including GMD
compliance with the BMDS Specification, BMDS Description Document, and Master Integration Plan
-Continued Technical Performance Measurement program to assess the current GMD capabilities against the evolving BMDS
threat
-Continued modeling and simulation development and integration to assess component and system performance in support of
annual Technical Assessments and Performance Assessments
-Continued modeling and simulation verification and validation to establish high confidence in Warfighter assessments
-Conducted GMD Build D Element Requirements Review for Ground Systems 6B3, Exoatmospheric Kill Vehicle (EKV) software
version 10 Capability Enhancement-II (CE-II) and version 23 Capability Enhancement-I (CE-I) software development for
successful integration and synchronization of future BMDS capabilities
-Continued design, planning, pre- and post-flight test analysis for current and future flight and ground tests to assess system
performance and implement a rigorous test plan for verifying successful operation of capabilities delivered to the Warfighter
-Utilized EKV Hardware-In-The-Loop 10-foot vacuum space chamber (10V Chamber) for Pre-Mission Testing and Post Flight
Reconstruction in support of Return-To-Intercept (RTI)
-Continued to define requirements on the Ground Systems suite 6B2 of products for GMD to provide Command and Control,
Battle Management and Communications essential elements of information for situational awareness, dynamic positioning
capability for the In-Flight Interceptor Communications System Data Terminal on the Sea Based X-Band Radar platform, Sea
Based X-Band Radar version 3 interoperability, Warfighter requested changes, use of data provided by Army Navy/Transportable
Radar Surveillance radars with the GMD Ground Systems, and support activation of Fort Greely, Alaska Missile Field-2.
FY 2012 Plans:
-Continue requirements development, engineering analysis, capability integration, and performance verification for Ground-Based
Midcourse Defense development and Ballistic Missile Defense System integration, including GMD compliance with the BMD
System Specification, BMD System Description Document, and Master Integration Plan
-Continue Technical Performance Measurement program to assess the current GMD capabilities against the evolving BMDS
threat
-Continue modeling and simulation development and integration to assess component and system performance in support of
annual Technical Assessments and Performance Assessments
-Continue modeling and simulation verification and validation to establish high confidence in Warfighter assessments
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MD08: Ground Based Midcourse

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Support Component Requirements Reviews and Preliminary Design Reviews for the Ground-based Missile Defense
contribution to the Ballistic Missile Defense Systems Enhanced Homeland Defense including the Ground System Fire Control
and Communications software development and Ground Based Interceptor (GBI) hardware (e.g., Fleet Avionics Upgrade /
Obsolescence Program) and software capabilities development to ensure delivery of a successful capability
-Continue design, planning, pre- and post-flight test analysis for current and future flight and ground tests to assess system
performance and implement a rigorous test plan for verifying successful operation of capabilities delivered to the Warfighter
-Utilize Exoatmospheric Kill Vehicle Hardware-In-The-Loop 10-foot vacuum space chamber (10V Chamber) for Pre-Mission
Testing (PMT) and Post Flight Reconstruction (PFR) in support of Return to Intercept
-Conduct Exoatmospheric Kill Vehicle (EKV) Capability Enhancement II (CE-II) performance and flight environment analysis from
Controlled Test Vehicle (CTV-1) flight test to assess EKV mitigations
FY 2013 Plans:
-Continue requirements development, engineering analysis, capability integration, and performance verification for GMD
development and BMDS integration, including GMD compliance with the BMDS Specification, BMDS Description Document, and
Master Integration Plan
-Continue Technical Performance Measurement program to assess the current GMD capabilities against the evolving BMDS
threat
-Continue modeling and simulation development and integration to assess component and system performance in support of
annual Technical Assessments and Performance Assessments
-Continue modeling and simulation verification and validation to establish high confidence in Warfighter assessments
-Support Component Requirements Reviews and Preliminary Design Reviews for the GMD contribution to the BMDS Enhanced
Homeland Defense including the Ground System Fire Control and Communications software development and GBI hardware
(e.g., Fleet Avionics Upgrade / Obsolescence Program) and software capabilities development to ensure delivery of a successful
capability
-Continue design, planning, pre- and post-flight test analysis for current and future flight and ground tests to assess system
performance and implement a rigorous test plan for verifying successful operation of capabilities delivered to the Warfighter
-Utilize EKV Hardware-In-The-Loop 10-foot vacuum space chamber (10V Chamber) for Pre-Mission Testing and Post Flight
Reconstruction in accordance with the Integrated Master Test Plan to reduce execution risks from additional data and gaining
confidence that capabilities performed as expected
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MD08: Ground Based Midcourse

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Variance Analysis: FY 2011 budget decrease to FY 2012 position due to focus on GBI RTI and completion of systems
engineering and integration activities on legacy contracts. FY 2012 budget decrease to FY 2013 position due to systems
engineering and integration activities moving to MX08 and MT08 from MD08.
Title: Program Integration and Control

Articles:
Description: See Description Below

FY 2011 Accomplishments:
Program Integration and Control provides for the prime contractor and government management of the Ground-Based Midcourse
Defense (GMD) program. Included in this effort is program and business management, program administration, technical and
testing oversight, verification of hardware and software development, quality / safety / mission assurance, integrated logistic
support, and government manpower and infrastructure to develop, test and sustain the GMD system and components.

-Provided technical and business management support activities, financial management, cost and schedule performance analysis,
cost estimation and analysis, configuration management and integration activities, to provide the Program Director with critical
program status and decision quality data
-Provided contractor program management, subcontract management, quality assurance, verification of hardware and software
development, and test oversight to identify variances and initiate corrective actions to mitigate cost, schedule, or performance
impacts
-Ensured GMD program compliance with internal and external direction, policies, and regulations to deliver capability critical within
a consistent and disciplined process
-Conducted internal Baseline Execution Reviews to measure program progress against the six Missile Defense Agency approved
baselines
-Continued a Mission Assurance and Manufacturing Engineering Program to include Quality, Configuration Management,
Manufacturing, Engineering, and Safety in all phases of the system life cycle, throughout the supply chain, and at all levels of
assembly emphasizing high yield rates which minimize test and rework costs
-Provided Quality Safety and Mission Assurance operations to ensure compliance with Agency requirements for design, test,
manufacturing, quality, safety and reliability to ensure high quality products are delivered to the Warfighter
FY 2012 Plans:
-Provide technical and business management support activities, financial management, cost and schedule performance analysis
cost estimation and analysis, configuration management and integration activities
-Provide contractor program management, subcontract management, quality assurance, verification of hardware and software
development, and technical and testing oversight

207.772
0

156.815
0

118.939
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MD08: Ground Based Midcourse

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Ensure GMD program compliance with internal and external direction, policies, and regulations
-Conduct Internal Baseline Reviews that align with the six Missile Defense Agency (MDA) approved baselines
-Continue a Mission Assurance and Manufacturing Engineering Program to include Quality, Configuration Management,
Manufacturing, Engineering, and Safety
-Provide Quality Safety and Mission Assurance (QSMA) operations to ensure compliance with Agency requirements for design,
test, manufacturing, quality, safety and reliability to ensure high quality products are delivered to the Warfighter
FY 2013 Plans:
-Provide technical and business management support activities, financial management, cost and schedule performance analysis,
cost estimation and analysis, configuration management and integration activities, to provide the Program Director with critical
program status and decision quality data
-Provide contractor program management, subcontract management, quality assurance, verification of hardware and software
development, and test oversight to identify variances and initiate corrective actions to mitigate cost, schedule, or performance
impacts
-Ensure Ground-Based Midcourse Defense program compliance with internal and external direction, policies, and regulations to
deliver capability critical within a consistent and disciplined process
-Conduct internal Baseline Execution Reviews to measure program progress against the six Missile Defense Agency approved
baselines
-Continue a Mission Assurance and Manufacturing Engineering Program to include Quality, Configuration Management,
Manufacturing, Engineering, and Safety in all phases of the system life cycle, throughout the supply chain, and at all levels of
assembly emphasizing high yield rates which minimize test and rework costs
-Provide Quality Safety and Mission Assurance (QSMA) operations to ensure compliance with Agency requirements for design,
test, manufacturing, quality, safety and reliability to ensure high quality products are delivered to the Warfighter

-Variance Analysis: FY 2011 budget decrease to FY 2012 position due to completion of program management activities on legacy
contracts and transition to lower rate MDA contractor support services. FY 2012 budget decrease to FY 2013 position due to
program management activities moving to MT08 and MX08 from MD08 and for Global Deployment support.

Accomplishments/Planned Programs Subtotals 1,194.267 1,111.226 569.622
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MD08: Ground Based Midcourse

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 0603888C: Ballistic Missile
Defense Test & Targets

999.068 85.569 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1,084.637

D. Acquisition Strategy
The Ground-Based Midcourse Defense (GMD) program will continue to follow the Missile Defense Agency`s capability-based acquisition strategy that emphasizes
testing, development, and evolutionary acquisition through incremental development. The Agency acquisition strategy ensures that the GMD components are upgraded
to improve both system performance and interceptor reliability in order to retain the proven GMD contribution to the Integrated Ballistic Missile Defense System. This
acquisition approach minimizes the risk of obsolescence, provides opportunities for incremental capability improvements, and allows decision makers to make informed
trades between cost, schedule, and performance while exploring improved operational and technological capabilities.

Ground-Based Midcourse Defense (GMD) awarded a competitive Development and Sustainment Contract (DSC) on December 30, 2011. This contract continues
development; fielding; test; systems engineering, integration, and configuration management; equipment manufacturing and upgrade; training; operations and
sustainment of the GMD system and associated support facilities. The DSC emphasizes the application of performance-based tenets to provide timely high quality
support of the core GMD system while reducing life cycle and long-term ownership costs. GMDs DSC acquisition strategy for transition of the legacy content into the
DSC provides uninterrupted field operations; development of both Ground Systems and Interceptor products, including manufacturing additional interceptors to support
both operations and testing; and the requirement to demonstrate war-fighting capability through a rigorous ground and flight test program.

E. Performance Metrics
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MD08: Ground Based Midcourse

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Ground Based Interceptor
Ground Based Interceptors
34-44

SS/CPAF Boeing AL/AK/AZ:CA/
CO/TX/VA 429.644 146.702 116.956 -   116.956 Continuing Continuing Continuing

Ground Based Interceptor
Ground Based Interceptors
Upgrades & Operational
Spares

C/CPIF Boeing AL/AK/AZ:CA/
CO/TX/VA 95.159 82.162 Dec 2011 59.784 -   59.784 Continuing Continuing Continuing

Ground Based Interceptor
Ground Based Interceptors
Supplier Restart /
Requalification

SS/CPAF Boeing AL/AK/AZ:CA/
CO/TX/VA 90.029 18.765 -   -   -   0.000 108.794 0.000

Ground Based Interceptor
Ground Based Interceptors
Software Maintenance &
Updates

C/CPIF Boeing AL/AK/AZ:CA/
CO/TX/VA 9.590 10.074 Dec 2011 11.550 -   11.550 Continuing Continuing Continuing

Ground Based Interceptor
Ground Based Interceptors
New Interceptor Development

C/CPIF Boeing AL/AK/AZ:CA/
CO/TX/VA 39.114 21.007 Dec 2011 59.789 -   59.789 Continuing Continuing Continuing

Ground Based Interceptor
Ground Based Interceptors
Rotations for Ballistic Missile
Defense System Level Testing

C/CPIF Boeing AL/AK/AZ:CA/
CO/TX/VA 146.677 67.170 Dec 2011 23.095 -   23.095 Continuing Continuing Continuing

Ground Based Interceptor
Stockpile Reliability Program C/CPIF Boeing AL/AK/AZ:CA/

CO/TX/VA 4.364 12.381 Dec 2011 12.607 -   12.607 Continuing Continuing Continuing

Ground Based Interceptor
Ground Based Interceptors
48-57

C/CPIF Boeing AL/AK/AZ:CA/
CO/TX/VA -   2.777 Dec 2011 11.461 -   11.461 Continuing Continuing Continuing

Ground Based Interceptor
Return to Intercept Program SS/CPAF Boeing AL/AK/AZ:CA/

CO/TX/VA 27.317 85.641 -   -   -   0.000 112.958 0.000

Ground Systems Long Haul
Communications Transfer to
Defense Information Systems
Agency

MIPR MDA DISA:AL/AK/AZ/
CA/CO/TX/VA 32.967 5.585 -   -   -   0.000 38.552 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MD08: Ground Based Midcourse

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Ground Systems Ground
Systems Engineering Services C/CPIF Boeing AL/AK/AZ:CA/

CO/VA 39.378 -   Dec 2011 1.359 -   1.359 Continuing Continuing Continuing

Ground Systems Ground
Systems Software
Development 6B.3

C/CPIF Boeing AL/AK/AZ:CA/
CO/VA 27.804 32.823 Dec 2011 33.183 -   33.183 Continuing Continuing Continuing

Ground Systems Fort Drum
IDT C/CPIF Boeing AL:CO/NY/VA -   4.100 Dec 2011 7.600 -   7.600 Continuing Continuing Continuing

Ground Systems Ground
Systems Information
Assurance

C/CPIF Boeing AL/AK/AZ:CA/
CO/VA -   14.291 Dec 2011 7.714 -   7.714 Continuing Continuing Continuing

Ground Systems Ground
Systems FAU/OP Hardware
Development

C/CPIF Boeing AL/AK/AZ:CA/
CO/VA -   -   Dec 2011 15.964 -   15.964 Continuing Continuing Continuing

Ground Systems Storage
State MF-1 C/CPIF Boeing AL/AK/AZ:CA/

CO -   -   Dec 2011 4.155 -   4.155 Continuing Continuing Continuing

Ground Systems FGA Future
Power Plant Integration SS/CPAF Boeing AL/AK/AZ:CA/

CO/VA -   16.502 -   -   -   0.000 16.502 0.000

Subtotal 942.043 519.980 365.217 -   365.217

Remarks
N/A

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Sustainment Maintenance of
Primary System C/CPIF Boeing AL/AK/AZ:CA 340.137 71.028 Dec 2011 -   -   -   0.000 411.165 0.000

Sustainment Sustaining
Support Services C/CPIF Boeing AL/AK/AZ:CA 309.149 47.379 Dec 2011 -   -   -   0.000 356.528 0.000

Sustainment Operations &
Sustainment Repair and
Maintenance Personnel

C/CPIF Boeing AL/AK/AZ:CA 54.333 12.353 Dec 2011 -   -   -   0.000 66.686 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MD08: Ground Based Midcourse

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Sustainment RAM-T MIPR Naval Surface Warfare
Center:IN 51.047 3.780 -   -   -   0.000 54.827 0.000

Sustainment Fort Greely,
Alaska Operations (Gov`t
Leases & Services)

MIPR Army:Ft. Greely, AK 38.729 19.935 -   -   -   0.000 58.664 0.000

Sustainment Vandenberg Air
Force Base Operations (Gov`t
Leases & Services)

MIPR Air Force:Vandenberg,
CA 4.500 3.925 -   -   -   0.000 8.425 0.000

Sustainment Colorado Springs
Operations (Gov`t Leases &
Services)

MIPR Air Force:COS, CO 8.200 3.920 -   -   -   0.000 12.120 0.000

Sustainment Government
Furnished Equipment &
Services (GFX)

MIPR

Military Traffic
Management
Command:Various AL/
AK/AZ/CA/CO/TX/VA

33.797 10.684 -   -   -   0.000 44.481 0.000

Sustainment Storage State
Missile Field 1 Planning C/CPIF Boeing AL/AK/AZ:CA/

CO/VA -   0.200 -   -   -   Continuing Continuing Continuing

Sustainment Information
Assurance C/CPIF Boeing AL/AK/AZ:CA/

CO/VA 20.996 4.064 Dec 2011 -   -   -   0.000 25.060 0.000

Sustainment Warfighter
Training C/FPIF Boeing AL/AK:CA/CO/

VA -   20.870 Dec 2011 -   -   -   0.000 20.870 0.000

Element Engineering and
Integration Ballistic Missile
Defense System Hardware-In-
The-Loop

C/CPIF Boeing AL/AK/AZ:CA/
CO/TX/VA 68.402 32.845 25.748 -   25.748 Continuing Continuing Continuing

Element Engineering and
Integration Modeling and
Simulation

C/CPIF Boeing AL/AK/AZ:CA/
CO/TX/VA 88.342 43.750 Dec 2011 30.740 -   30.740 Continuing Continuing Continuing

Element Engineering
and Integration System
Engineering and Integration

C/CPIF Boeing AL/AK/AZ:CA/
CO/TX/VA 189.728 28.886 Dec 2011 15.764 -   15.764 Continuing Continuing Continuing

Element Engineering and
Integration EKV HWIL Tests in
Space Chamber

C/CPIF Boeing AL/AK/AZ:CA/
CO/TX/VA 53.224 28.240 Dec 2011 13.214 -   13.214 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MD08: Ground Based Midcourse

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Integration and
Control Global Deployment
Support

MIPR MDA:AL 53.847 22.218 -   -   -   0.000 76.065 0.000

Program Integration and
Control Prime Program
Management

SS/FPIF Boeing AL/AK/AZ:CA/
CO/TX/VA 221.220 39.438 Dec 2011 17.024 -   17.024 Continuing Continuing Continuing

Program Integration and
Control Govt Civilian Salaries MIPR MDA:AL/VA 73.750 31.616 39.083 -   39.083 Continuing Continuing Continuing

Program Integration and
Control FFRDC Support MIPR MIT/LL:AL/VA/CO 16.742 3.949 2.107 -   2.107 Continuing Continuing Continuing

Program Integration and
Control Contract Support
Services

C/CPFF
Sparta, BCF, Quantech,
Paradigm:AL/AK/CA/
CO/VA

194.729 35.808 38.619 -   38.619 Continuing Continuing Continuing

Program Integration and
Control Other Govt Agencies MIPR Various:AL/VA/FL/CO 15.300 5.034 3.154 -   3.154 Continuing Continuing Continuing

Program Integration and
Control Travel MIPR MDA:AL/VA -   1.913 1.346 -   1.346 Continuing Continuing Continuing

Program Integration and
Control Misc Software/BB/
Change of Station

MIPR MDA:AL/CA/VA/CO/AK -   0.550 0.931 -   0.931 Continuing Continuing Continuing

Program Integration and
Control Small Business
Innovation Research (SBIR)

MIPR MDA:AL/VA -   15.863 16.675 -   16.675 Continuing Continuing Continuing

Program Integration and
Control Safety and Quality MIPR MDA:AL/AK/CA/VA -   0.426 -   -   -   Continuing Continuing Continuing

Subtotal 1,836.172 488.674 204.405 -   204.405

Remarks
Starting in FY 2013, the Sustainment accomplishment will move from Project MD08 into Project MX08, which is part of this PE: 0603882C: Ballistic Missile Defense Mid-Course
Segment.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MD08: Ground Based Midcourse

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

BMDS Level Testing Ground
Test-04 Campaign (Focused-
Integrated-Distributed)

C/CPAF Boeing AL/AK/AZ:CA/
CO/TX/VA 15.640 11.013 Dec 2011 -   -   -   0.000 26.653 0.000

BMDS Level Testing Flight
Test Range Costs MIPR VAFB, CA/RTS,

Kwaj:PMRF, HI 24.486 6.400 -   -   -   0.000 30.886 0.000

BMDS Level Testing Flight
Test Planning, Analysis &
Execution

C/CPAF Boeing AL/AK/AZ:CA/
CO/TX/VA 137.872 53.478 Dec 2011 -   -   -   0.000 191.350 0.000

BMDS Level Testing Test
Infrastructure & Support C/CPAF Boeing AL/AK/AZ:CA/

CO/TX/VA 86.629 16.872 Dec 2011 -   -   -   0.000 103.501 0.000

BMDS Level Testing Flight
Test Silo Turnaround C/CPAF Boeing AL/AK/AZ:CA/

CO/TX/VA 7.420 6.586 Dec 2011 -   -   -   0.000 14.006 0.000

BMDS Level Testing EKV
HWIL Flight Tests in Space
Chamber

C/CPAF Boeing AL/AK/AZ:CA/
CO/TX/VA -   8.223 Dec 2011 -   -   -   0.000 8.223 0.000

Subtotal 272.047 102.572 -   -   -   0.000 374.619 0.000

Remarks
Starting in FY 2013, the BMDS Level Testing accomplishment will move into Project MT08, which is part of this PE: 0603882C: Ballistic Missile Defense Mid-Course Segment.

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 3,050.262 1,111.226 569.622 -   569.622
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MD08: Ground Based Midcourse

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MD08: Ground Based Midcourse



UNCLASSIFIED

PE 0603882C: Ballistic Missile Defense Midcourse Defense Segmen... UNCLASSIFIED
Missile Defense Agency Page 24 of 42 R-1 Line #80

Exhibit R-4A, RDT&E Schedule Details: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MD08: Ground Based Midcourse

Schedule Details

Start End
Events Quarter Year Quarter Year

FTG-06a (Ground Based Interceptor Asset) 1 2011 1 2011
FTG-06a (GM Intercept Flight Test) 1 2011 1 2011
Ground Systems 6B2 (FQT) 2 2011 2 2011
GTD-04b (BMDS Distributed Ground Test) 2 2011 2 2011
2nd FGA GMD Fire Control Node 1 2012 1 2012
GTX-04e (BMDS Focused Ground Test) 2 2012 2 2012
Fort Greely, Alaska Missile Field - 2 1 2011 2 2012
Ground Based Interceptor CTV-01 (GBI 42) 3 2012 3 2012
GM CTV-01 (GM Non-Intercept Flight Test) 3 2012 3 2012
Ground Based Interceptor FTG-06b (GBI 43) 4 2012 4 2012
FTG-06b (GM Intercept Flight Test) 4 2012 4 2012
Ground Based Interceptor FTG-06b Back-up (GBI 44) 1 2013 1 2013
Fort Greely, Alaska Power Plant 1 2011 3 2012
Ground-based Midcourse Defense Ground Test-04 test campaign 2 2011 4 2013
Ground Based Interceptors (34-44) 1 2011 2 2014
Ground Based Interceptor 34 3 2013 3 2013
Ground Based Interceptor 35 3 2013 3 2013
Ground Systems 6B3 (FQT) 4 2013 4 2013
Ground Based Interceptor 36 4 2013 4 2013
Ground Based Interceptor 37 4 2013 4 2013
Ground Based Interceptor 38 1 2014 1 2014
Ground Based Interceptor 39 2 2014 2 2014
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MD08: Ground Based Midcourse

Start End
Events Quarter Year Quarter Year

Ground Based Interceptor 40 2 2014 2 2014
Ground Based Interceptor 41 3 2014 3 2014
Fort Drum, NY IDT 2 2012 1 2015
Ground Based Interceptors (48-57) 1 2012 4 2017
Ground Based Interceptor (48) 2 2016 2 2016
Ground Based Interceptor (49) 3 2016 3 2016
Ground Based Interceptors Rotation and Upgrades 1 2011 4 2017
Ground Based Interceptor (50) 4 2016 4 2016
Ground Based Interceptor (51) 4 2016 4 2016
Ground Based Interceptor (52) 1 2017 1 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MT08: Ground Based Midcourse Test

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MT08: Ground Based Midcourse
Test

-   -   80.381 -   80.381 131.304 132.956 142.869 143.823 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
Starting in FY 2013, the Ballistic Missile Defense System (BMDS) Level Testing accomplishment will move from Project MD08 into Project MT08, which is part of this
PE: 0603882C: Ballistic Missile Defense Mid-Course Segment.

Variance Analysis: FY 2012 budget decrease to FY 2013 position due to FTG-06b moving from FY 2013 to FY 2012 and Integration of Exoatmospheric Kill Vehicle
Hardware-In-The-Loop and Space Chamber tests moving to Element Engineering and Integration.

A. Mission Description and Budget Item Justification
Ground-Based Midcourse Defense (GMD) executes an enhanced test program that includes expanding our flight and ground test programs to demonstrate our Initial
Homeland Defense and Enhanced Homeland Defense capabilities against long-range threats. The GMD elements of the BMDS Integrated Master Test Plan are
intended to demonstrate the integrated missile defense capabilities under development and ensure the capabilities transferred to the Warfighter are operationally
effective, suitable, and survivable.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Infrastructure

Articles:
Description: See Description Below

FY 2011 Accomplishments:
Currently located in Budget Project MD08 ($17.720M)
FY 2012 Plans:
Currently located in Budget Project MD08 ($16.872M)
FY 2013 Plans:
Provides support associated with day to day operations of the Flight and Ground Test programs to include engineering support for
Ground Test planning, execution, and post-event reconstruction, as well as flight test execution and post-flight analysis.

-Provide test infrastructure and coordination of flight test range support from Vandenberg Air Force Base for all range activities,
engineering, operators and GBI transportation

-  
0

-  
0

40.557
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MT08: Ground Based Midcourse Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Provide Ballistic Missile Defense System (BMDS) flight and ground test execution situational awareness through the use of the
Missile Defense Agency Integration and Operations Center (MDIOC) housing flight, ground and operational controlled assets of
the Ground Based Midcourse Defense system from Colorado Springs, CO
-Support pre and post-flight test mission communications to include fulfillment of Government Furnished Equipment/Government
Furnished Services requirements and data analysis
-Provide System Test Lab support to the engineering, accreditation, operations and maintenance of Flight and Ground Test
Programs
-Support risk reduction testing through the use of the Prime Consolidated Integration Lab designed for engineering and integration
activities leading up to scheduled flight tests and supported by appropriate analysts, environments and equipment
Title: Flight Test

Articles:
Description: See Description Below

FY 2011 Accomplishments:
Currently located in Budget Project MD08 ($56.690M)
FY 2012 Plans:
Currently located in Budget Project MD08 ($74.687M)
FY 2013 Plans:
Flight tests demonstrate the capabilities and/or phenomenology that cannot be adequately tested or obtained during ground
testing. Flight tests also provide opportunities to test actual hardware and to demonstrate BMDS Element interoperability under
operationally realistic conditions.

-Complete post-mission analysis for Flight Test Ground-Based Midcourse Defense-06b (FTG-06b), a 3-stage Capability
Enhancement II (CEII) intercept engagement with associated objects, using a GBI launch from Vandenberg Air Force Base,
California against a target launched from Reagan Test Site (RTS)
-Initiate planning for the Flight Test Ground-Based Midcourse Defense-08 (FTG-08), intercept engagement with associated
objects, using a GBI launch from Vandenberg Air Force Base, California against an Intermediate Range Ballistic Missile target
-Initiate planning for the Flight Test Ground-Based Midcourse Defense-11 (FTG-11), a salvo intercept test against one
Intercontinental Ballistic Missile target with associated objects, using Ground-Based Interceptors launched from Vandenberg Air
Force Base, California

-  
0

-  
0

27.119
0

Title: Ground Test
Articles:

-  
0

-  
0

12.705
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MT08: Ground Based Midcourse Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Description: See Description Below

FY 2011 Accomplishments:
Currently located in Budget Project MD08 ($13.823M)
FY 2012 Plans:
Currently located in Budget Project MD08 ($11.013M)
FY 2013 Plans:
Ground tests demonstrate and validate Warfighter tactics, techniques, and procedures. Ground tests are executed both in
the Hardware-in-the-loop (HWIL) lab and in the field. HWIL lab tests integrate and assess Ballistic Missile Defense System
(BMDS) system- level performance based on new element capabilities. Ground tests in the field use existing fielded element
assets and tactical communication networks, to integrate, assess and demonstrate the new element capabilities.

-Complete support and execution of BMDS Ground Test-04 test campaign to assess BMDS capabilities with integration of
additional BMDS sensors
-Initiate planning of BMDS Ground Test-06 test campaign

Accomplishments/Planned Programs Subtotals -   -   80.381

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 0603914C: Ballistic Missile
Defense Test

0.000 487.699 454.400 454.400 420.357 446.542 373.395 421.632 Continuing Continuing

• 0603915C: Ballistic Missile
Defense Targets

0.000 454.357 435.747 435.747 475.175 505.591 406.931 485.950 0.000 2,763.751

D. Acquisition Strategy
The Ground-Based Midcourse Defense (GMD) program will continue to follow the Missile Defense Agency`s capability-based acquisition strategy that emphasizes
testing, development, and evolutionary acquisition through incremental development. The Agency acquisition strategy ensures that the GMD components are upgraded
to improve both system performance and interceptor reliability in order to retain the proven GMD contribution to the Integrated Ballistic Missile Defense System. This
acquisition approach minimizes the risk of obsolescence, provides opportunities for incremental capability improvements, and allows decision makers to make informed
trades between cost, schedule, and performance while exploring improved operational and technological capabilities.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MT08: Ground Based Midcourse Test

Ground-Based Midcourse Defense (GMD) awarded a competitive Development and Sustainment Contract (DSC) on December 30, 2011. This contract continues
development; fielding; test; systems engineering, integration, and configuration management; equipment manufacturing and upgrade; training, operations and
sustainment of the GMD system and associated support facilities. The DSC emphasizes the application of performance-based tenets to provide timely high quality
support of the core GMD system while reducing life cycle and long-term ownership costs. GMDs DSC acquisition strategy for transition of the legacy content into the
DSC provides uninterrupted field operations; development of both Ground Systems and Interceptor products, including manufacturing additional interceptors to support
both operations and testing; and the requirement to demonstrate war-fighting capability through a rigorous ground and flight test program.

E. Performance Metrics
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MT08: Ground Based Midcourse Test

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Infrastructure Prime Program
Management C/FPIF Boeing AL/AK/AZ/

CA:CO/TX/VA -   -   Dec 2011 1.004 -   1.004 Continuing Continuing Continuing

Infrastructure Systems
Engineering C/CPIF Boeing AL/AK/AZ/

CA:CO/TX/VA -   -   Dec 2011 0.930 -   0.930 Continuing Continuing Continuing

Infrastructure Ballistic Missile
Defense System Hardware-In-
The-Loop

C/CPIF Boeing AL/AK/AZ/
CA:CO/TX/VA -   -   7.753 -   7.753 Continuing Continuing Continuing

Flight Test Prime Program
Management C/FPIF Boeing AL/AK/AZ/

CA:CO/TX/VA -   -   Dec 2011 1.067 -   1.067 Continuing Continuing Continuing

Flight Test Systems
Engineering C/CPIF Boeing AL/AK/AZ/

CA:CO/TX/VA -   -   Dec 2011 0.988 -   0.988 Continuing Continuing Continuing

Ground Test Prime Program
Management C/FPIF Boeing AL/AK/AZ/

CA:CO/TX/VA -   -   Dec 2011 0.543 -   0.543 Continuing Continuing Continuing

Ground Test System
Engineering C/CPIF Boeing AL/AK/AZ/

CA:CO/TX/VA -   -   Dec 2011 0.503 -   0.503 Continuing Continuing Continuing

Subtotal -   -   12.788 -   12.788

Remarks
Starting in FY 2013, the BMDS Level Testing accomplishment moved from MD08 into Project MT08.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MT08: Ground Based Midcourse Test

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Infrastructure Test
Communications C/CPAF Boeing AL/AK/AZ/

CA:CO/TX/VA -   -   Dec 2011 7.794 -   7.794 Continuing Continuing Continuing

Infrastructure Support
Infrastructure C/CPAF Boeing AL/AK/AZ/

CA:CO/TX/VA -   -   Dec 2011 9.693 -   9.693 Continuing Continuing Continuing

Infrastructure Test Labs C/CPAF Boeing AL/AK/AZ/
CA:CO/TX/VA -   -   Dec 2011 12.916 -   12.916 Continuing Continuing Continuing

Infrastructure Additional
Ground Test Activities C/CPAF Boeing AL/AK/AZ/

CA:CO/TX/VA -   -   Dec 2011 0.467 -   0.467 Continuing Continuing Continuing

Flight Test Integration
EKV HWIL Tests in Space
Chamber

C/CPAF Boeing AL/AK/AZ/
CA:CO/TX/VA -   -   Dec 2011 -   -   -   Continuing Continuing Continuing

Flight Test Planning, Analysis
& Execution C/CPAF Boeing AL/AK/AZ/

CA:CO/TX/VA -   -   Dec 2011 18.182 -   18.182 Continuing Continuing Continuing

Flight Test Flight Test Range
Costs MIPR VAFB, CA:RTS, Kwaj

PMRF, HI -   -   Dec 2011 2.143 -   2.143 Continuing Continuing Continuing

Flight Test Flight Test Silo
Turnaround C/CPAF Boeing AL/AK/AZ/

CA:CO/TX/VA -   -   Dec 2011 4.739 -   4.739 Continuing Continuing Continuing

Ground Test Ground Test-04
Campaign (Focused-
Integrated-Distributed)

C/CPAF Boeing AL/AK/AZ/
CA:CO/TX/VA -   -   Dec 2011 10.356 -   10.356 Continuing Continuing Continuing

Ground Test Ground Test-06
Campaign (Focused-
Integrated-Distributed)

C/CPAF Boeing AL/AK/AZ/
CA:CO/TX/VA -   -   Dec 2011 1.303 -   1.303 Continuing Continuing Continuing

Subtotal -   -   67.593 -   67.593

Remarks
Starting in FY 2013, the BMDS Level Testing accomplishment moved from MD08 into Project MT08.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MT08: Ground Based Midcourse Test

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   -   80.381 -   80.381

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MT08: Ground Based Midcourse Test
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MT08: Ground Based Midcourse Test

Schedule Details

Start End
Events Quarter Year Quarter Year

Ground-based Midcourse Defense Ground Test-04 test campaign 2 2011 4 2013
GTI-04e (BMDS Integrated HWIL Ground Test) (NORTHCOM/PACOM) 2 2013 2 2013
GTI-04e (BMDS Integrated HWIL Ground Test) 3 2013 3 2013
GTD-04e (BMDS Distributed Ground Test) (NORTHCOM/PACOM) 4 2013 4 2013
GTX-06a (Focused Strategic Ground Test) 1 2014 3 2014
Ground-based Midcourse Defense Ground Test-06 test campaign 1 2014 1 2017
FTG-08 (GM Intercept Flight Test) 3 2014 3 2014
GTI-06a (BMDS Integrated HWIL Ground Test) 1 2015 1 2015
GTD-06a (BMDS Distributed Ground Test) (NORTHCOM/PACOM) 2 2015 3 2015
GTX-06b (NORTHCOM/PACOM) 3 2015 1 2016
FTX-10 3 2015 3 2015
FTG-11 (GM SALVO Intercept Flight Test) 4 2015 4 2015
GTI-06b 1 2016 3 2016
GTD-06B (NORTHCOM/PACOM) 4 2016 1 2017
FTG-13 (GM Intercept Flight Test) 4 2016 4 2016
Ground-based Midcourse Defense Ground Test-07 test campaign 4 2016 4 2017
GTX-07b (Focused Strategic Ground Test) (NORTHCOM/PACOM) 2 2017 4 2017
FTG-15 (GM Intercept Flight Test) 4 2017 4 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MX08: Ground Based Midcourse Development
Support

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MX08: Ground Based Midcourse
Development Support

-   -   207.133 -   207.133 205.210 207.563 216.272 217.317 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
Starting in FY 2013, the Sustainment accomplishment will move from Project MD08, which is part of this PE: 0603882C: Ballistic Missile Defense Mid-Course Segment,
to Project MX08.

A. Mission Description and Budget Item Justification
The Ground-Based Midcourse Defense (GMD) sustainment program is described as follows:
MDA will continue to provide for the operations, training, and sustainment of GMD fielded capability at Fort Greely, Alaska; Eareckson Air Station, Alaska; Vandenberg
Air Force Base, California; the Missile Defense Integration Operations Center (MDIOC), Colorado and across the nation-wide GMD Communications Network.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Sustainment

Articles:
Description: See Description Below

FY 2011 Accomplishments:
Currently located in Budget Project MD08, 0603882C ($182.184M)
FY 2012 Plans:
Currently located in Budget Project MD08, 0603882C ($198.138M)
FY 2013 Plans:
The Operations and Sustainment mission provides for the operations, maintenance, repair, training, sustaining engineering
(including stock pile reliability and logistics) of the Ground-Based Midcourse Defense (GMD) System. In addition to the above,
provide base operations support for GMD facilities in Colorado Springs, Colorado; Vandenberg Air Force Base, California; Fort
Greely, Alaska; and Eareckson Air Station, Alaska. Execution of the Operations and Sustainment mission will be achieved
through a combination of directed activities under the competitively awarded Performance Based Logistics contract (operations,
maintenance, repair and training) and through direct placement of funding to mission essential activities (stockpile reliability,
logistics, base operations costs and Government Furnished Equipment).

-  
0

-  
0

207.133
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MX08: Ground Based Midcourse Development
Support

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Continue to provide GMD element operations and sustainment for Primary Mission Equipment (PME), support equipment, and
operational facilities at all GMD sites
-Continue to support Base Operations at all GMD sites in accordance with host installation support agreements
-Continue utilizing logistics repair analysis to optimize spares replenishment, and performance metrics to improve maintenance
processes and procedures to improve weapon system reliability
-Continue on-site sustaining engineering, for real time trouble shooting and ensuring logistics analysis is incorporated in technical
data products
-Continue to collect Reliability, Availability, Maintainability and Test data and calculate and track performance metrics on the
Operational System
-Continue to perform failure analysis and resolve systemic issues to reduce sustainment costs
-Continue to identify and prioritize obsolescence issues for resolution to support Ground Systems Obsolescence Upgrade
Program
-Continue to provide training to qualify the Warfighter to operate the GMD Weapon System, as well as educating other staff
members on the system
-Continue to develop and field technical manuals to maintain crew proficiency and support architecture baseline changes

-Variance Analysis: FY 2012 budget decrease to FY 2013 position due to ramp down of Obsolescence Mitigation activities and
transition of Stockpile Reliability Program to Ground Based Interceptor accomplishments. FY 2012 portion is located in Project
MD08, Sustainment Accomplishment, 0603882C.

Accomplishments/Planned Programs Subtotals -   -   207.133

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The Ground-Based Midcourse Defense (GMD) program will continue to follow the Missile Defense Agency`s capability-based acquisition strategy that emphasizes
testing, development, and evolutionary acquisition through incremental development. The Agency acquisition strategy ensures that the GMD components are upgraded
to improve both system performance and interceptor reliability in order to retain the proven GMD contribution to the Integrated Ballistic Missile Defense System. This
acquisition approach minimizes the risk of obsolescence, provides opportunities for incremental capability improvements, and allows decision makers to make informed
trades between cost, schedule, and performance while exploring improved operational and technological capabilities.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MX08: Ground Based Midcourse Development
Support

Ground-Based Midcourse Defense (GMD) awarded a competitive Development and Sustainment Contract (DSC) on December 30, 2011. This contract continues
development; fielding; test; systems engineering, integration, and configuration management; equipment manufacturing and upgrade; training, operations and
sustainment of the GMD system and associated support facilities. The DSC emphasizes the application of performance-based tenets to provide timely high quality
support of the core GMD system while reducing life cycle and long-term ownership costs. GMDs DSC acquisition strategy for transition of the legacy content into the
DSC provides uninterrupted field operations; development of both Ground Systems and Interceptor products, including manufacturing additional interceptors to support
both operations and testing; and the requirement to demonstrate war-fighting capability through a rigorous ground and flight test program.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MX08: Ground Based Midcourse Development
Support

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Sustainment Maintenance of
Primary System SS/CPIF Boeing AL/AK/AZ:CA/

VA -   -   Dec 2011 72.551 -   72.551 Continuing Continuing Continuing

Sustainment Sustaining
Support Services SS/CPIF Boeing AL/AK/AZ:CA/

VA -   -   Dec 2011 54.466 -   54.466 Continuing Continuing Continuing

Sustainment Operations &
Sustainment Repair and
Maintenance Personnel

SS/CPIF Boeing AL/AK/AZ:CA/
VA -   -   Dec 2011 11.310 -   11.310 Continuing Continuing Continuing

Sustainment RAM-T MIPR Naval Surface Warfare
Center:IN -   -   3.245 -   3.245 Continuing Continuing Continuing

Sustainment Fort Greely,
Alaska Operations (Gov`t
Leases & Services)

MIPR Army Ft. Greely:AK -   -   19.196 -   19.196 Continuing Continuing Continuing

Sustainment Vandenberg Air
Force Base Operations (Gov`t
Leases & Services)

MIPR Air Force
Vandenberg:CA -   -   4.304 -   4.304 Continuing Continuing Continuing

Sustainment Colorado Springs
Operations (Gov`t Leases &
Services)

MIPR Air Force COS:CO -   -   3.905 -   3.905 Continuing Continuing Continuing

Sustainment Government
Furnished Equipment &
Services (GFX)

MIPR

Military Traffic
Management
Command:Various AL/
AK/AZ/CA/CO/TX/VA

-   -   8.081 -   8.081 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MX08: Ground Based Midcourse Development
Support

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Sustainment Warfighter
Training, Exercises, and
Wargames

MIPR MDA:AL/CO -   -   12.669 -   12.669 Continuing Continuing Continuing

Sustainment Information
Assurance C/CPIF Boeing AL/AK/AZ:CA/

CO/TX/VA -   -   Dec 2011 3.312 -   3.312 Continuing Continuing Continuing

Sustainment Program
Management C/FPIF Boeing AL/AK/AZ:CA/

CO/TX/VA -   -   Dec 2011 7.334 -   7.334 Continuing Continuing Continuing

Sustainment Systems
Engineering C/CPIF Boeing AL/AK/AZ:CA/

CO/TX/VA -   -   Dec 2011 6.760 -   6.760 Continuing Continuing Continuing

Subtotal -   -   207.133 -   207.133

Remarks
Starting in FY 2013, the Sustainment accomplishment moved from Project MD08 into Project MX08.

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MX08: Ground Based Midcourse Development
Support

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   -   207.133 -   207.133

Remarks
NA
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MD40: Program-Wide Support

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MD40: Program-Wide Support 51.222 48.230 46.036 -   46.036 46.183 46.531 46.700 43.682 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
In FY 2012 and FY 2013, Program Wide Support reflects proportional decreases as a result of decreases to the Ballistic Missile Defense Mid-Course Defense
Segment.

A. Mission Description and Budget Item Justification
Program-Wide Support (PWS) consists of essential non-headquarters management costs in support of the MDA functions and activities across the entire Ballistic
Missile Defense System (BMDS). Includes Government Civilians, Advisory and Assistance Services, and Federally Funded Research and Development contracts
providing integrity and oversight of the BMDS as well as supporting MDA in enabling the development and evaluation of technologies that will respond to the changing
threat. In addition, includes Global Deployment personnel and support performing deployment site preparation and activation. Other costs included provide facility
capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as physical and technical security, legal services,
travel and agency training, office and equipment leases, rents and utilities, data and unified communications support, supplies and maintenance, logistics and central
property management of equipment, and similar operating expenses. Also includes legal settlements, and foreign currency fluctuations on a limited number of foreign
contracts. In keeping with congressional intent, PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the total MDA budget.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Civilian Salaries and Support

Articles:
Description: See Description Below

FY 2011 Accomplishments:
See paragraph A, Mission Description and Budget Item Justification
FY 2012 Plans:
See paragraph A, Mission Description and Budget Item Justification
FY 2013 Plans:
See paragraph A, Mission Description and Budget Item Justification

51.222
0

48.230
0

46.036
0

Accomplishments/Planned Programs Subtotals 51.222 48.230 46.036
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603882C: Ballistic Missile Defense
Midcourse Defense Segment

PROJECT
MD40: Program-Wide Support

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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             The Ground-based Midcourse Defense (GMD) program is the element of the Ballistic Missile Defense System (BMDS) that provides combatant commanders with a continuously available (24 hours a day, 7 days a week, 365 days a year) capability to defend the Homeland against limited Intercontinental Ballistic Missile (ICBM) attacks. The GMD capability consists of Ground Based Interceptors (GBI), GMD Fire Control system (GFC) , GMD Communications Network (GCN), In-Flight Interceptor Communications System Data Terminals (IDT) and all of the ground launch support systems (silos, silo interface vaults, environmental control systems, command launch equipment, firing circuits and safety systems). The 30 operationally deployed GBIs located at Fort Greely, Alaska (26 GBIs) and Vandenberg Air Force Base, California (4 GBIs) each deliver a single Exoatmospheric Kill Vehicle (EKV) to defeat threat warheads in space during the midcourse phase of the ballistic trajectory. GMD has the ability to quickly expand to 38 GBIs by FY 2015. The GMD Fire Control System consists of fire control nodes in Fort Greely, Alaska and Missile Defense Integration and Operations Center (MDIOC) Colorado Springs, Colorado. IDTs are currently located in Fort Greely, Alaska, Vandenberg Air Force Base, California, Eareckson Air Station, Alaska, and the Missile Defense Agency (MDA) plans to deliver an additional IDT to Fort Drum, New York in FY 2015. The GMD capability leverages integration of Ballistic Missile Defense System sensors in Japan, Alaska, California, United Kingdom, Greenland, and Turkey. Development objectives for GMD include: testing and validating the performance of the Capability Enhancement I and II (CE-I and CE-II) GBIs, development and testing of capability upgrades (e.g., Near-Term Discrimination improvements), manufacturing additional GBIs in support of operational requirements, flight testing, the Stockpile Reliability Program including GBI upgrades to improve interceptor fleet reliability and sustaining the fielded system. 


MD40 Program-Wide Support (PWS) consists of essential non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense System (BMDS).
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                 FY 2011 adjustments include Congressional reduction (DoD and Full year continuing Appropriation Act, Public Law 112-10) and reflects realignment to DoD priorities.

FY 2012 decrease of $1.545M reflects a congressional general reduction (Consolidated Appropriation Act of FY 2012 (Public Law 112-74)). 

FY 2013 adjustments reflects realignment to DoD priorities.
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                         Changes from President`s Budget FY 2012 Submission: 

The Flight Test Ground Based Interceptor-06a (FTG-06a) Test Failure drove changes to the Ground-Based Midcourse Defense (GMD) development and test program. The test failure identified a technical issue with the Capability Enhancement-II (CE-II) Ground Based Interceptor (GBI) configuration, causing MDA to halt planned CE-II deliveries as root cause of the failure and resolution of the failure was confirmed. Having now identified root cause of failure through additional ground testing of the CEII EKV, GMD implemented the necessary design changes in order to support and conduct a non-intercept flight test, Controlled Test Vehicle-01 (CTV-01), to prove the resolution is effective and then re-conduct the intercept test mission, Flight Test Ground Based Interceptor-06b (FTG-06b). 

Starting in FY 2013, the Sustainment accomplishment will move from Project MD08 into Project MX08, which is part of this PE: 0603882C: Ballistic Missile Defense Mid-Course Segment. 

Starting in FY 2013, the BMDS Level Testing accomplishment will move from Project MD08 into Project MT08, which is part of this PE: 0603882C: Ballistic Missile Defense Mid-Course Segment.
                         The Ground-Based Midcourse Defense (GMD) program is described as follows: 

The focus of the GMD program is to enhance the reliability of GBIs and sensor architecture to ensure the probability of successful intercepts against first generation Intercontinental Ballistic Missiles (ICBMs). 

MDA will continue to provide for the operations, training, and sustainment of GMD fielded capability at Fort Greely, Alaska; Eareckson Air Station, Alaska; Vandenberg Air Force Base, California; the Missile Defense Integration Operations Center (MDIOC), Colorado and across the nation-wide GMD Communications Network. 

In FY 2011, a Failure Review Board (FRB) determined the cause of unsuccessful intercept of Flight Test Ground-Based Midcourse Defense-06a (FTG-06a). GMD is executing a Return to Intercept program that addresses the root cause, develops modified designs, and confirms a solution to the issue through intensive ground testing and a non-intercept flight test, CTV-01. This will be followed by an intercept test mission, Flight Test Ground-Based Midcourse Defense-06b (FTG-06b). 

GMD continued to build sub-assemblies that are not affected by FTG-06a root cause failure for the Interceptors (GBI) 34-44, and the Flight Test Interceptors required to support the Return to Intercept program (CTV-01 and FTG-06b). GMD will continue long lead development and manufacturing for GBIs 48-57 in support of operational requirements incorporating FRB resolutions, flight testing, and the Stockpile Reliability Program. Once the corrective action is verified through ground testing and a controlled flight test (CTV-01), operational interceptor manufacturing will resume. 

The Ground Based Midcourse Defense (GMD) continues building upon the Initial Homeland Defense that provides the fundamental capability against intermediate and long-range Ballistic Missiles threats. Work scope includes: 1) Ground Systems 6B1.5 suite delivery to integrate an additional forward based Army/Navy Transportable Radar Surveillance-2 (AN/TPY-2) radar using the Ballistic Missile Defense System Command, Control, Battle Management, and Communications (C2BMC) System; 2) Ground Systems 6B2 suite delivery to provide expanded C2BMC essential elements of information for situational awareness, dynamic positioning capability for the In Flight Interceptor Communications System Data Terminal on the Sea Based X-Band Radar platform, Sea Based X-Band Radar version 3 interoperability, Warfighter requested changes, enables the use of data provided by up to 14 AN-TPY-2 radars; 3) Ground Based Interceptor Exoatmospheric Kill Vehicle (EKV) software version 9 (CE- II) and version 22 (CE-I) to incorporate in-flight performance improvements and support to the flight test program; 4) Fort Greely Power Plant, Missile Field-2, and 2nd GMD Fire Control Node delivery to improve operational reliability, survivability and availability; 5) Flight Test the weapon system against an Intermediate Range Ballistic Missile (IRBM) target with associated objects; 6) Ground Test the weapon system as a part of Ground Test - 04 (GT-04) campaign to assess Ballistic Missile Defense System capabilities. 

GMD also continues to develop an Enhanced Homeland Defense capability against intermediate and long-range Ballistic Missiles threats. Work scope includes: 1) Ground Systems 6B3 suite delivery to use Near Term Discrimination data, integrate the Clear, AK Upgrade to Early Warning Radar (UEWR) and Ft. Drum, NY In-Flight Interceptor Communications System Data Terminals (IDT) assets, support Space-Based Infrared System interface changes, incorporate evolving threats, Warfighter requirements, and BMDS element interoperability associated changes; 2) Ground Based Interceptor EKV software version 10 (CE-II) and version 23 (CE-I) to incorporate in-flight performance improvements and support to the flight test program; 3) Fort Drum IDT delivery to increase system performance in specific engagement scenarios; 4) Flight Test the weapon system against targets with increasing complexity and in a salvo launch sequence; 5) Demonstrate the ability to integrate future BMDS sensor improvements (e.g., Precision Tracking Space Surveillance); 6) Ground Test the weapon system as a part of Ground Test - 06 (GT-06) campaign to assess Ballistic Missile Defense System capabilities.
                         
                             
                                 Ground Based Interceptor
                                 See Description Below
                                 
                                     
                                         352.613
                                         0
                                         Due to the Flight Test Ground-Based Midcourse Defense-06a (FTG-06a) Test failure, delivery of Capability Enhancement-II (CE-II) Interceptors (Ground Based Interceptors 34-44) was put on hold. However, GMD continued to build sub-assemblies that are not affected by FTG-06a root cause failure for the Ground-Based Interceptors (GBI) 34-44, and the Flight Test Interceptors required to support the Return to Intercept program (CTV-01 and FTG-06b). Root cause of the FTG-06a failure has been determined and failure resolution development is ongoing for the CE-II GBI configuration. Flight Test Interceptor manufacturing continues and once the corrective action is verified through ground testing and a controlled test vehicle flight (CTV-01), operational interceptor manufacturing and delivery will resume. The GBI program supports defense of the Homeland by manufacturing both flight test and operational interceptors (GBIs 34-44) to both demonstrate interceptor performance as part of the Return to Intercept (RTI) program, and then to replace older fielded configuration GBIs to ensure a total of 30 operational assets are available to the Warfighter. To aid in the accomplishment of this mission, the GBI program provides developmental assets through conversion of older fielded GBIs to Flight Test configuration to support the Integrated Master Test Plan. Ground Based Interceptor software builds will also be initiated to implement Single Shot Probability of Kill improvements and booster software changes to accommodate the Fleet Avionics Upgrade / Obsolescence Program. 

	-Completed three limited upgrades of CE-I fielded GBIs and initiated 2 additional limited upgrades 
	-Completed testing of Exoatmospheric Kill Vehicle (EKV) software version 9.4 (CE-II) and initiated software version 22.1 (CE-I) 
	-Continued acquisition of eleven Interceptors (GBIs 34-44) to support both operations and testing for non-flight failure related assemblies, components, and boosters 
	-Continued acquisition of booster and EKV components including motor sets for five additional new Interceptors (GBIs 48-52), mitigating manufacturing restart costs of the select group of warm GBI 3rd and 4th tier suppliers 
	-Initiated flight test rotation plan of older fielded GBI to Flight Test configuration to support Integrated Master Test Plan requirements and Stockpile Reliability Program 
	-Continued GBI Stockpile Reliability Program which includes testing of available GBI components to collect reliability and aging data and assessment of operational fleet and flight test rotation upgrade requirements 
	-Completed FTG-06a Failure Review Board (FRB) and published report 
	-Initiated Return-to-Intercept (RTI) component lab testing (failure resolution testing and risk reduction testing) with the completion of 6 different test series and initiation of one other test series 
	-Initiated repurposing of three operational GBIs to support GMD RTI series: GM CTV-01, FTG-06b, and FTG-06b Backup 
	-Initiated RTI EKV hardware mitigation / redesign efforts for Isolated Inertial Measurement Unit (IMU) Assembly. 
	-Initiated EKV Divert and Attitude Control System (DACS) Alternate Thruster design
                                    
                                
                                 
                                     
                                         446.679
                                         5
                                         -Continue GBI Fleet Upgrade program to enhance reliability of the fielded GMD system and to support the Stockpile Reliability Program by providing hardware for data collection events, such as Aging & Surveillance testing 
	-Continue acquisition of Interceptors (GBIs 34-44) (subject to FTG-06a Failure Review Board (FRB) findings and resolution) to support both operations and testing 
	-Complete the repurposing of two operational Ground Based Interceptors (GBIs) to support GMD Return-to-Intercept (RTI) series: GM Controlled Vehicle Test-01 (CTV-01) and Flight Test Ground Based Interceptor-06b (FTB-06b) 
	-Continue the repurposing of one operational GBI to support GMD RTI series: FTG-06b Flight Test Back-up 
	-Continue flight test rotation program of older fielded GBIs to support Integrated Master Test Plan requirements, Stockpile Reliability Program, and to increase operational reliability 
	-Complete RTI component lab testing (failure resolution testing and risk reduction testing): complete Test E (Chamber Hot Fire ) test series 
	-Complete RTI Exoatmospheric Kill Vehicle (EKV) software mitigation / redesign efforts and Inertial Measurement Unit (IMU)  firmware resolution / validation 
	-Initiate incorporation of RTI resolution findings into GBI fleet 
	-Initiate Upgrade Kit and Limited Life Item Hardware purchases that will be used to upgrade the fielded GBIs to support flight test rotations of older GBIs as part of the program plan to sustain the GBI to FY 2032 and beyond 
	-Complete purchase of booster and EKV components including motor sets for five Interceptors (GBIs 48-52), mitigating manufacturing restart costs of the select group of warm GBI 3rd and 4th tier suppliers 
	-Initiate acquisition of 5 Interceptors (GBIs 48-52) that are supported by the completion of the booster and EKV component purchases 
	-Continue GBI Stockpile Reliability Program which includes testing of available GBI components to collect reliability and aging data and assessment of operational fleet upgrade requirements 
	-Continue EKV Divert and Attitude Control System Alternate Thruster design
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                                         295.242
                                         5
                                         -Continue acquisition of Interceptors (GBIs 34-44) (subject to FTG-06a Failure Review Board (FRB) findings and resolution) to support both operations and testing 
	-Complete the repurposing of one operational GBI to support GMD RTI series: FTG-06b Backup 
	-Continue incorporation of RTI resolution findings into GBI fleet 
	-Continue GBI Software Builds and Sustainment to support operational and flight test objectives 
	-Continue GBI Stockpile Reliability Program which includes testing of available GBI components to collect reliability and aging data and assessment of operational fleet upgrade requirements 
	-Continue acquisition of five Interceptors (GBIs 48-52) that are supported by the completion of the booster and Exoatmospheric Vehicle component purchases 
	-Continue EKV Divert and Attitude Control System (DACS) Alternate Thruster design 
	-Initiate acquisition of five additional Interceptors (GBIs 53-57) to support enhanced GMD testing



	-Variance Analysis: FY 2011 budget increase to FY 2012 position due to RTI activities for Flight Test Ground Based Interceptor-06a (FTG-06a) hardware/software design resolutions and qualification and verification in ground and flight test events. FY 2012 budget decrease to FY 2013 position due to completion of Return to Intercept (RTI) activities.
                                    
                                
                            
                             
                                 Ground Systems
                                 See Description Below
                                 
                                     
                                         205.790
                                         1
                                         The Ground-Based Midcourse Defense (GMD) Ground Systems enable control and operation of the GMD Element as part of the Ballistic Missile Defense System (BMDS). Ground Systems consists of the GMD Fire Control, Test Exerciser, and External Systems Interface (ESI), GMD Communications Network, In-Flight Interceptor Communications System (IFICS) Data Terminal (IDT), Launch Site Components (LSC) (silos, silo interface vaults (SIVs)), and Launch Support Systems (LSS) (Command Launch Equipment (CLE) and Launch Support Equipment (LSE)). 

	-Fielded Ground Systems suite 6B1.5 to integrate additional forward based Army/Navy Transportable Radar Surveillance radar using the Ballistic Missile Defense System Command and Control, Battle Management, and Communications (C2BMC) with the GMD Ground System 
	-Delivered Formal Qualification Tested (FQT) Ground Systems suite 6B2 for GMD to provide C2BMC essential elements of information for situational awareness, dynamic positioning capability for the In Flight Interceptor Communications System Data Terminal on the Sea Based X-Band Radar platform, Sea Based X-Band Radar version 3 interoperability, Warfighter requested changes, use of data provided by Army Navy/Transportable Radar Surveillance radars with the GMD Ground Systems, and supports activation of Fort Greely, Alaska Missile Field-2 
	-Continued construction and integration of a new fourteen silo Missile Field-2 and Missile Field-2 Mechanical Electrical Building (MEB) to provide the Warfighter with an operationally configured Missile Field capability at Fort Greely, Alaska 
	-Continued the Missile Defense Complex Communications infrastructure repairs at Fort Greely, Alaska to meet current DoD / Army operational standards 
	-Completed construction of the Fort Greely Power Plant to improve operational reliability and survivability 
	-Initiated design and installation of a second Fire Direction Center (FDC) Node at Fort Greely, Alaska to provide the Warfighter with continuous dual-node operations
                                    
                                
                                 
                                     
                                         73.301
                                         0
                                         -Initiate Ground Systems suite 6B3 to utilize Near Term Discrimination (NTD) data, integrate the Clear, AK UEWR and Ft. Drum, NY IDT assets, support Space-Based Infrared System interface changes, incorporate evolving threats, Warfighter requirements, and BMDS element interoperability associated changes 
	-Deliver the new fourteen silo Missile Field-2 (MF-2) and Missile Field-2 Mechanical Electrical Building (MEB) to provide the Warfighter with a reliable and hardened Missile Field capability at Fort Greely, Alaska 
	-Deliver the second Fire Direction Center (FDC) Node at Fort Greely, Alaska to provide the Warfighter with continuous dual-node operations 
	-Initiate preliminary design in preparation for construction of an In Flight Interceptor Communications System (IFICS) Data Terminal (IDT) for Ft Drum, New York increased defensive capability against emerging threats 
	-Initiate design efforts for storage state of MF-1 once MF-2 is complete and operational 
	-Complete the deployment of the Fort Greely Power Plant
                                    
                                     
                                         69.975
                                         0
                                    
                                     
                                         69.975
                                         0
                                         -Continue Ground Systems suite 6B3 to utilize Near-Term Discrimination (NTD) data, integrate the Clear, AK UEWR and Ft. Drum, NY IDT assets, support Space-Based Infrared System interface changes, incorporate evolving threats, Warfighter requirements, and BMDS element interoperability associated changes 
	-Complete the preliminary design and initiate construction efforts for an In-Flight Interceptor Communications System (IFICS)  Data Terminal (IDT) at Fort Drum that will increase system performance in specific engagement scenarios 
	-Continue storage state efforts for the Fort Greely, AK Missile Field-1 (MF-1)



	-Variance Analysis: FY 2011 budget decrease to FY 2012 position due to completion of: Missile Field 2, Fort Greely Power Plant, and Ground Systems suite 6B1.5 and 6B2. FY 2012 budget decrease to FY 2013 N/A.
                                    
                                
                            
                             
                                 Sustainment
                                 See Description Below
                                 
                                     
                                         182.184
                                         0
                                         The Operations and Sustainment mission provides for the operations, maintenance, repair, training, sustaining engineering (including stock pile reliability and logistics) of the Ground-Based Midcourse Defense (GMD) System. In addition to the above, provide base operations support for Ground-Based Midcourse Defense facilities in Colorado Springs, Colorado; Vandenberg Air Force Base, California; Fort Greely, Alaska; and Eareckson Air Station, Alaska. Execution of the Operations and Sustainment mission will be achieved through a combination of directed activities under the competitively awarded Performance Based Logistics contract (operations, maintenance, repair and training) and through direct placement of funding to mission essential activities (stockpile reliability, logistics, base operations costs and Government Furnished Equipment). 

	-Provided Ground Based Midcourse Defense (GMD)  Element operations and sustainment for Primary Mission Equipment (PME), support equipment, and operational facilities at all GMD sites 
	-Continued utilizing logistics repair analysis to optimize spares replenishment, and performance metrics to improve maintenance processes and procedures to improve weapon system reliability. 
	-Continued on-site sustaining engineering, ensuring logistics analysis is incorporated in technical data products 
	-Continued Stockpile Reliability Program (SRP) and component aging testing to understand the health of the deployed assets 
	-Continued to train, educate, qualify and certify the Warfighter as well as develop and field technical manuals to maintain crew proficiency and support architecture baseline changes 
	-Continued Base Operations Support at all GMD sites in accordance with host installation support agreements
                                    
                                
                                 
                                     
                                         198.138
                                         0
                                         -Continue to provide Ground-Based Midcourse Defense (GMD) element operations and sustainment for Primary Mission Equipment (PME), support equipment, and operational facilities at all Ground-based Midcourse Defense sites 
	-Continue to support Base Operations at all Ground-Based Midcourse Defense Sites in accordance with host installation support agreements 
	-Continue utilizing logistics repair analysis to optimize spares replenishment, and performance metrics to improve maintenance processes and procedures to improve weapon system reliability 
	-Continue on-site sustaining engineering, for real time trouble shooting and ensuring logistics analysis is incorporated in technical data products 
	-Continue to collect Reliability, Availability, Maintainability and Test (RAM-T) data and calculate and track performance metrics on the Operational System 
	-Continue to perform failure analysis and resolve systemic issues to reduce sustainment costs 
	-Continue to identify and prioritize obsolescence issues for resolution to support Ground Systems Obsolescence Upgrade Program 
	-Continue to provide training to qualify the Warfighter to operate the GMD Weapon System, as well as educating other staff members on the system 
	-Continue to develop and field technical manuals to maintain crew proficiency and support architecture baseline changes



	-Variance Analysis: FY 2011 budget increase to FY 2012 N/A.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         Starting in FY 2013, the Sustainment accomplishment will move into Project MX08, which is part of this PE: 0603882C: Ballistic Missile Defense Mid-Course Segment.
                                    
                                
                            
                             
                                 BMDS Level Testing
                                 See Description Below
                                 
                                     
                                         88.233
                                         0
                                         Ground-Based Midcourse Defense (GMD) executes an enhanced test program that includes expanding our flight and ground test programs to demonstrate our Initial Homeland Defense and Enhanced Homeland Defense capabilities against long-range threats. The GMD elements of the Ballistic Missile Defense System Integrated Master Test Plan are intended to demonstrate the integrated missile defense capabilities under development and ensure the capabilities transferred to the Warfighter are operationally effective, suitable, and survivable. 

	-Conducted Flight Test Ground-Based Midcourse Defense 06a (FTG-06a), a 3-stage intercept of Intermediate Range Ballistic Missile (IRBM) target based on results from the FTG-06 3-stage intercept engagement with associated objects, using a Ground Based Interceptor (GBI) launch from Vandenberg Air Force Base, California against a target launched from Reagan Test Site (RTS) but did not achieve planned intercept. 
	-Verified corrective actions from FTG-06 failure 
	-Collected Critical Engagement Conditions / Empirical Measurement Event data that validates Models and Simulations estimates on interceptor performance in medium closing velocity engagements and EKV performance with multiple competing objects 
	-Initiated the Flight Test Ground Based Interceptor-06a (FTG-06a) failure response, which includes the conduct of a non-intercept test in FY 2012, to verify FTG-06a corrective actions. The non-intercept test will be Controlled Test Vehicle-01 (CTV-01), a 3-stage Capability Enhancement II (CE-II) non-intercept test of the EKV, using a GBI launch from Vandenberg Air Force Base, California. There is no target planned for this test 
	-Demonstrated increased sensor coverage during Ground Test Integrated-04 (GTI-04) with the addition of the Thule Upgraded Early Warning Radar (UEWR) Hardware in the Loop (HWIL) capability 
	-Continued to support execution of Ballistic Missile Defense System (BMDS) Ground Test-04 test campaign to assess BMDS capabilities with integration of additional BMDS sensors (e.g., additional AN TPY-2 and Thule) 
	-Initiated planning for Flight Test Ground-Based Midcourse Defense-06b (FTG-06b), a 3-stage intercept engagement with associated objects, using a Ground Based Interceptor (GBI) launch from Vandenberg Air Force Base against a target launched from Reagan Test Site (RTS)
                                    
                                
                                 
                                     
                                         102.572
                                         0
                                         -Continue to support execution of Ballistic Missile Defense System (BMDS) Ground Test-04 test campaign to assess BMDS capabilities with integration of additional BMDS sensors 
	-Conduct non-intercept flight test (GM CTV-01), to convincingly demonstrate corrective actions from flight test FTG-06a as part of the GMD Return to Intercept (RTI) Plan, a 3-stage Capability Enhancement II (CEII) non-intercept test of the Exoatmospheric Kill Vehicle (EKV), using a Ground-Based Interceptor(GBI) launch from Vandenberg Air Force Base, California. There is no target planned for this test. 
	-Verify FTG-06a corrective actions 
	-Collect critical Engagement Conditions / Empirical Measurement Event data that validates Models and Simulations estimates on EKV discrimination performance 
	-Demonstrate upgrades on the EKV as a risk reduction in preparation for GMD intercept flight test FTG-06b 
	-Conduct Flight Test Ground-Based Midcourse Defense-06b (FTG-06b) as early as FY 2012 but not later than 1QFY13, a 3-stage Capability Enhancement II (CEII) intercept engagement with associated objects, using a GBI launch from Vandenberg Air Force Base, California against a target launched from RTS 
	-Collect critical Engagement Conditions / Empirical Measurement Event data that validates Models and Simulations estimates on booster, avionics and divert systems performance over time and EKV discrimination performance on new threat scene with more and different types of multiple competing objects



	-Variance Analysis: FY 2011 budget increase to FY 2012 position due to support of RTI program requirements through the addition of a Control Test Vehicle-01 (CTV-01) flight test and Flight Test Ground-Based Interceptor-06b (FTG-06b).
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         Starting in FY 2013, the BMDS Level Testing accomplishment will move from Project MD08 into Project MT08, which is part of this PE: 0603882C: Ballistic Missile Defense Mid-Course Segment.
                                    
                                
                            
                             
                                 Element Engineering and Integration
                                 See Description Below
                                 
                                     
                                         157.675
                                         0
                                         Ground-Based Midcourse Defense (GMD) Element Engineering and Integration (EE&I) provides systems engineering and integration essential for the development and fielding of the Ground-Based Midcourse Defense hardware and software. Included in this effort are concept definition, requirements and interfaces, system design, integration, test planning and verification efforts. Key products are development and maintenance of the technical baseline and critical engineering processes for implementation and delivery of an integrated Ground-Based Midcourse Defense element capability. 

	-Continued requirements development, engineering analysis, capability integration, and performance verification for Ground-Based Midcourse Defense (GMD) development and Ballistic Missile Defense System (BMDS) integration, including GMD compliance with the BMDS Specification, BMDS Description Document, and Master Integration Plan 
	-Continued Technical Performance Measurement program to assess the current GMD capabilities against the evolving BMDS threat 
	-Continued modeling and simulation development and integration to assess component and system performance in support of annual Technical Assessments and Performance Assessments 
	-Continued modeling and simulation verification and validation to establish high confidence in Warfighter assessments 
	-Conducted GMD Build D Element Requirements Review for Ground Systems 6B3, Exoatmospheric Kill Vehicle (EKV) software version 10 Capability Enhancement-II (CE-II) and version 23 Capability Enhancement-I (CE-I) software development for successful integration and synchronization of future BMDS capabilities 
	-Continued design, planning, pre- and post-flight test analysis for current and future flight and ground tests to assess system performance and implement a rigorous test plan for verifying successful operation of capabilities delivered to the Warfighter 
	-Utilized EKV Hardware-In-The-Loop 10-foot vacuum space chamber (10V Chamber) for Pre-Mission Testing and Post Flight Reconstruction in support of Return-To-Intercept (RTI) 
	-Continued to define requirements on the Ground Systems suite 6B2 of products for GMD to provide Command and Control, Battle Management and Communications essential elements of information for situational awareness, dynamic positioning capability for the In-Flight Interceptor Communications System Data Terminal on the Sea Based X-Band Radar platform, Sea Based X-Band Radar version 3 interoperability, Warfighter requested changes, use of data provided by Army Navy/Transportable Radar Surveillance radars with the GMD Ground Systems, and support activation of Fort Greely, Alaska Missile Field-2.
                                    
                                
                                 
                                     
                                         133.721
                                         0
                                         -Continue requirements development, engineering analysis, capability integration, and performance verification for Ground-Based Midcourse Defense development and Ballistic Missile Defense System integration, including GMD compliance with the BMD System Specification, BMD System Description Document, and Master Integration Plan 
	-Continue Technical Performance Measurement program to assess the current GMD capabilities against the evolving BMDS threat 
	-Continue modeling and simulation development and integration to assess component and system performance in support of annual Technical Assessments and Performance Assessments 
	-Continue modeling and simulation verification and validation to establish high confidence in Warfighter assessments 
	-Support Component Requirements Reviews and Preliminary Design Reviews for the Ground-based Missile Defense contribution to the Ballistic Missile Defense Systems Enhanced Homeland Defense including the Ground System Fire Control and Communications software development and Ground Based Interceptor (GBI) hardware (e.g., Fleet Avionics Upgrade / Obsolescence Program) and software capabilities development to ensure delivery of a successful capability 
	-Continue design, planning, pre- and post-flight test analysis for current and future flight and ground tests to assess system performance and implement a rigorous test plan for verifying successful operation of capabilities delivered to the Warfighter 
	-Utilize Exoatmospheric Kill Vehicle Hardware-In-The-Loop 10-foot vacuum space chamber (10V Chamber) for Pre-Mission Testing (PMT) and Post Flight Reconstruction (PFR) in support of Return to Intercept 
	-Conduct Exoatmospheric Kill Vehicle (EKV) Capability Enhancement II (CE-II) performance and flight environment analysis from Controlled Test Vehicle (CTV-1) flight test to assess EKV mitigations
                                    
                                     
                                         85.466
                                         0
                                    
                                     
                                         85.466
                                         0
                                         -Continue requirements development, engineering analysis, capability integration, and performance verification for GMD development and BMDS integration, including GMD compliance with the BMDS Specification, BMDS Description Document, and Master Integration Plan 
	-Continue Technical Performance Measurement program to assess the current GMD capabilities against the evolving BMDS threat 
	-Continue modeling and simulation development and integration to assess component and system performance in support of annual Technical Assessments and Performance Assessments 
	-Continue modeling and simulation verification and validation to establish high confidence in Warfighter assessments 
	-Support Component Requirements Reviews and Preliminary Design Reviews for the GMD contribution to the BMDS Enhanced Homeland Defense including the Ground System Fire Control and Communications software development and GBI hardware (e.g., Fleet Avionics Upgrade / Obsolescence Program) and software capabilities development to ensure delivery of a successful capability 
	-Continue design, planning, pre- and post-flight test analysis for current and future flight and ground tests to assess system performance and implement a rigorous test plan for verifying successful operation of capabilities delivered to the Warfighter 
	-Utilize EKV Hardware-In-The-Loop 10-foot vacuum space chamber (10V Chamber) for Pre-Mission Testing and Post Flight Reconstruction in accordance with the Integrated Master Test Plan to reduce execution risks from additional data and gaining confidence that capabilities performed as expected



	-Variance Analysis: FY 2011 budget decrease to FY 2012 position due to focus on GBI RTI and completion of systems engineering and integration activities on legacy contracts. FY 2012 budget decrease to FY 2013 position due to systems engineering and integration activities moving to MX08 and MT08 from MD08.
                                    
                                
                            
                             
                                 Program Integration and Control
                                 See Description Below
                                 
                                     
                                         207.772
                                         0
                                         Program Integration and Control provides for the prime contractor and government management of the Ground-Based Midcourse Defense (GMD) program. Included in this effort is program and business management, program administration, technical and testing oversight, verification of hardware and software development, quality / safety / mission assurance, integrated logistic support, and government manpower and infrastructure to develop, test and sustain the GMD system and components. 

	-Provided technical and business management support activities, financial management, cost and schedule performance analysis, cost estimation and analysis, configuration management and integration activities, to provide the Program Director with critical program status and decision quality data 
	-Provided contractor program management, subcontract management, quality assurance, verification of hardware and software development, and test oversight to identify variances and initiate corrective actions to mitigate cost, schedule, or performance impacts 
	-Ensured GMD program compliance with internal and external direction, policies, and regulations to deliver capability critical within a consistent and disciplined process 
	-Conducted internal Baseline Execution Reviews to measure program progress against the six Missile Defense Agency approved baselines 
	-Continued a Mission Assurance and Manufacturing Engineering Program to include Quality, Configuration Management, Manufacturing, Engineering, and Safety in all phases of the system life cycle, throughout the supply chain, and at all levels of assembly emphasizing high yield rates which minimize test and rework costs 
	-Provided Quality Safety and Mission Assurance operations to ensure compliance with Agency requirements for design, test, manufacturing, quality, safety and reliability to ensure high quality products are delivered to the Warfighter
                                    
                                
                                 
                                     
                                         156.815
                                         0
                                         -Provide technical and business management support activities, financial management, cost and schedule performance analysis cost estimation and analysis, configuration management and integration activities 
	-Provide contractor program management, subcontract management, quality assurance, verification of hardware and software development, and technical and testing oversight 
	-Ensure GMD program compliance with internal and external direction, policies, and regulations 
	-Conduct Internal Baseline Reviews that align with the six Missile Defense Agency (MDA) approved baselines 
	-Continue a Mission Assurance and Manufacturing Engineering Program to include Quality, Configuration Management, Manufacturing, Engineering, and Safety 
	-Provide Quality Safety and Mission Assurance (QSMA) operations to ensure compliance with Agency requirements for design, test, manufacturing, quality, safety and reliability to ensure high quality products are delivered to the Warfighter
                                    
                                     
                                         118.939
                                         0
                                    
                                     
                                         118.939
                                         0
                                         -Provide technical and business management support activities, financial management, cost and schedule performance analysis, cost estimation and analysis, configuration management and integration activities, to provide the Program Director with critical program status and decision quality data 
	-Provide contractor program management, subcontract management, quality assurance, verification of hardware and software development, and test oversight to identify variances and initiate corrective actions to mitigate cost, schedule, or performance impacts 
	-Ensure Ground-Based Midcourse Defense program compliance with internal and external direction, policies, and regulations to deliver capability critical within a consistent and disciplined process 
	-Conduct internal Baseline Execution Reviews to measure program progress against the six Missile Defense Agency approved baselines 
	-Continue a Mission Assurance and Manufacturing Engineering Program to include Quality, Configuration Management, Manufacturing, Engineering, and Safety in all phases of the system life cycle, throughout the supply chain, and at all levels of assembly emphasizing high yield rates which minimize test and rework costs 
	-Provide Quality Safety and Mission Assurance (QSMA) operations to ensure compliance with Agency requirements for design, test, manufacturing, quality, safety and reliability to ensure high quality products are delivered to the Warfighter



	-Variance Analysis: FY 2011 budget decrease to FY 2012 position due to completion of program management activities on legacy contracts and transition to lower rate MDA contractor support services. FY 2012 budget decrease to FY 2013 position due to program management activities moving to MT08 and MX08 from MD08 and for Global Deployment support.
                                    
                                
                            
                        
                         
                             
                                 0603888C
                                 Ballistic Missile Defense  Test & Targets
                                 
                                     999.068
                                     85.569
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     1084.6370
                                
                            
                        
                         The Ground-Based Midcourse Defense (GMD) program will continue to follow the Missile Defense Agency`s capability-based acquisition strategy that emphasizes testing, development, and evolutionary acquisition through incremental development. The Agency acquisition strategy ensures that the GMD components are upgraded to improve both system performance and interceptor reliability in order to retain the proven GMD contribution to the Integrated Ballistic Missile Defense System. This acquisition approach minimizes the risk of obsolescence, provides opportunities for incremental capability improvements, and allows decision makers to make informed trades between cost, schedule, and performance while exploring improved operational and technological capabilities. 

Ground-Based Midcourse Defense (GMD) awarded a competitive Development and Sustainment Contract (DSC) on December 30, 2011. This contract continues development; fielding; test; systems engineering, integration, and configuration management; equipment manufacturing and upgrade; training; operations and sustainment of the GMD system and associated support facilities. The DSC emphasizes the application of performance-based tenets to provide timely high quality support of the core GMD system while reducing life cycle and long-term ownership costs. GMDs DSC acquisition strategy for transition of the legacy content into the DSC provides uninterrupted field operations; development of both Ground Systems and Interceptor products, including manufacturing additional interceptors to support both operations and testing; and the requirement to demonstrate war-fighting capability through a rigorous ground and flight test program.
                         NA
                    
                     
                         NA
                         
                             
                                 Product Development
                                 N/A
                                 
                                     
                                         Ground Based Interceptor Ground Based Interceptors 34-44
                                         SS
                                         CPAF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             429.644
                                             
                                                 146.702
                                            
                                             
                                                 116.956
                                            
                                             
                                                 116.956
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Based Interceptor Ground Based Interceptors Upgrades & Operational Spares
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             95.159
                                             
                                                 82.162
                                                 2011-12
                                            
                                             
                                                 59.784
                                            
                                             
                                                 59.784
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Based Interceptor Ground Based Interceptors Supplier Restart / Requalification
                                         SS
                                         CPAF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             90.029
                                             
                                                 18.765
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             108.7940
                                             0
                                        
                                    
                                     
                                         Ground Based Interceptor Ground Based Interceptors Software Maintenance & Updates
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             9.590
                                             
                                                 10.074
                                                 2011-12
                                            
                                             
                                                 11.550
                                            
                                             
                                                 11.550
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Based Interceptor Ground Based Interceptors New Interceptor Development
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             39.114
                                             
                                                 21.007
                                                 2011-12
                                            
                                             
                                                 59.789
                                            
                                             
                                                 59.789
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Based Interceptor Ground Based Interceptors Rotations for Ballistic Missile Defense System Level Testing
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             146.677
                                             
                                                 67.170
                                                 2011-12
                                            
                                             
                                                 23.095
                                            
                                             
                                                 23.095
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Based Interceptor Stockpile Reliability Program
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             4.364
                                             
                                                 12.381
                                                 2011-12
                                            
                                             
                                                 12.607
                                            
                                             
                                                 12.607
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Based Interceptor Ground Based Interceptors 48-57
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             0.000
                                             
                                                 2.777
                                                 2011-12
                                            
                                             
                                                 11.461
                                            
                                             
                                                 11.461
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Based Interceptor Return to Intercept Program
                                         SS
                                         CPAF
                                         Boeing AL/AK/AZ
                                         CA/CO/TX/VA
                                         
                                             27.317
                                             
                                                 85.641
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             112.9580
                                             0
                                        
                                    
                                     
                                         Ground Systems Long Haul Communications Transfer to Defense Information Systems Agency
                                         MIPR
                                         MDA DISA
                                         AL/AK/AZ/CA/CO/TX/VA
                                         
                                             32.967
                                             
                                                 5.585
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             38.5520
                                             0
                                        
                                    
                                     
                                         Ground Systems Ground Systems Engineering Services
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/VA
                                         
                                             39.378
                                             
                                                 0.000
                                                 2011-12
                                            
                                             
                                                 1.359
                                            
                                             
                                                 1.359
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Systems Ground Systems Software Development 6B.3
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/VA
                                         
                                             27.804
                                             
                                                 32.823
                                                 2011-12
                                            
                                             
                                                 33.183
                                            
                                             
                                                 33.183
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Systems Fort Drum IDT
                                         C
                                         CPIF
                                         Boeing AL
                                         CO/NY/VA
                                         
                                             0.000
                                             
                                                 4.100
                                                 2011-12
                                            
                                             
                                                 7.600
                                            
                                             
                                                 7.600
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Systems Ground Systems Information Assurance
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/VA
                                         
                                             0.000
                                             
                                                 14.291
                                                 2011-12
                                            
                                             
                                                 7.714
                                            
                                             
                                                 7.714
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Systems Ground Systems FAU/OP Hardware Development
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/VA
                                         
                                             0.000
                                             
                                                 0.000
                                                 2011-12
                                            
                                             
                                                 15.964
                                            
                                             
                                                 15.964
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Systems Storage State MF-1
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO
                                         
                                             0.000
                                             
                                                 0.000
                                                 2011-12
                                            
                                             
                                                 4.155
                                            
                                             
                                                 4.155
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ground Systems FGA Future Power Plant Integration
                                         SS
                                         CPAF
                                         Boeing AL/AK/AZ
                                         CA/CO/VA
                                         
                                             0.000
                                             
                                                 16.502
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             16.5020
                                             0
                                        
                                    
                                
                            
                             
                                 Support
                                 Starting in FY 2013, the Sustainment accomplishment will move from Project MD08 into Project MX08, which is part of this PE: 0603882C: Ballistic Missile Defense Mid-Course Segment.
                                 
                                     
                                         Sustainment Maintenance of Primary System
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA
                                         
                                             340.137
                                             
                                                 71.028
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             411.1650
                                             0
                                        
                                    
                                     
                                         Sustainment Sustaining Support Services
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA
                                         
                                             309.149
                                             
                                                 47.379
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             356.5280
                                             0
                                        
                                    
                                     
                                         Sustainment Operations & Sustainment Repair and Maintenance Personnel
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA
                                         
                                             54.333
                                             
                                                 12.353
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             66.6860
                                             0
                                        
                                    
                                     
                                         Sustainment RAM-T
                                         MIPR
                                         Naval Surface Warfare Center
                                         IN
                                         
                                             51.047
                                             
                                                 3.780
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             54.8270
                                             0
                                        
                                    
                                     
                                         Sustainment Fort Greely, Alaska Operations (Gov`t Leases & Services)
                                         MIPR
                                         Army
                                         Ft. Greely, AK
                                         
                                             38.729
                                             
                                                 19.935
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             58.6640
                                             0
                                        
                                    
                                     
                                         Sustainment Vandenberg Air Force Base Operations (Gov`t Leases & Services)
                                         MIPR
                                         Air Force
                                         Vandenberg, CA
                                         
                                             4.500
                                             
                                                 3.925
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             8.4250
                                             0
                                        
                                    
                                     
                                         Sustainment Colorado Springs Operations (Gov`t Leases & Services)
                                         MIPR
                                         Air Force
                                         COS, CO
                                         
                                             8.200
                                             
                                                 3.920
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             12.12
                                             0
                                        
                                    
                                     
                                         Sustainment Government Furnished Equipment & Services (GFX)
                                         MIPR
                                         Military Traffic Management Command
                                         Various AL/AK/AZ/CA/CO/TX/VA
                                         
                                             33.797
                                             
                                                 10.684
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             44.4810
                                             0
                                        
                                    
                                     
                                         Sustainment Storage State Missile Field 1 Planning
                                         C
                                         CPIF
                                         Boeing AL/AK/AZ
                                         CA/CO/VA
                                         
                                             0.000
                                             
                                                 0.200
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                 Test and Evaluation
                                 Starting in FY 2013, the BMDS Level Testing accomplishment will move into Project MT08, which is part of this PE: 0603882C: Ballistic Missile Defense Mid-Course Segment.
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                         Starting in FY 2013, the Ballistic Missile Defense System (BMDS) Level Testing accomplishment will move from Project MD08 into Project MT08, which is part of this PE: 0603882C: Ballistic Missile Defense Mid-Course Segment. 

Variance Analysis: FY 2012 budget decrease to FY 2013 position due to FTG-06b moving from FY 2013 to FY 2012 and Integration of Exoatmospheric Kill Vehicle Hardware-In-The-Loop and Space Chamber tests moving to Element Engineering and Integration.
                         Ground-Based Midcourse Defense (GMD) executes an enhanced test program that includes expanding our flight and ground test programs to demonstrate our Initial Homeland Defense and Enhanced Homeland Defense capabilities against long-range threats. The GMD elements of the BMDS Integrated Master Test Plan are intended to demonstrate the integrated missile defense capabilities under development and ensure the capabilities transferred to the Warfighter are operationally effective, suitable, and survivable.
                         
                             
                                 Infrastructure
                                 See Description Below
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                                         Currently located in Budget Project MD08 ($17.720M)
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                                         Currently located in Budget Project MD08 ($16.872M)
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                                         0
                                    
                                     
                                         40.557
                                         0
                                         Provides support associated with day to day operations of the Flight and Ground Test programs to include engineering support for Ground Test planning, execution, and post-event reconstruction, as well as flight test execution and post-flight analysis. 

	-Provide test infrastructure and coordination of flight test range support from Vandenberg Air Force Base for all range activities, engineering, operators and GBI transportation 
	-Provide Ballistic Missile Defense System (BMDS) flight and ground test execution situational awareness through the use of the Missile Defense Agency Integration and Operations Center (MDIOC) housing flight, ground and operational controlled assets of the Ground Based Midcourse Defense system from Colorado Springs, CO 
	-Support pre and post-flight test mission communications to include fulfillment of Government Furnished Equipment/Government Furnished Services requirements and data analysis 
	-Provide System Test Lab support to the engineering, accreditation, operations and maintenance of Flight and Ground Test Programs 
	-Support risk reduction testing through the use of the Prime Consolidated Integration Lab designed for engineering and integration activities leading up to scheduled flight tests and supported by appropriate analysts, environments and equipment
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                                 See Description Below
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                                         Flight tests demonstrate the capabilities and/or phenomenology that cannot be adequately tested or obtained during ground testing. Flight tests also provide opportunities to test actual hardware and to demonstrate BMDS Element interoperability under operationally realistic conditions. 

	-Complete post-mission analysis for Flight Test Ground-Based Midcourse Defense-06b (FTG-06b), a 3-stage Capability Enhancement II (CEII) intercept engagement with associated objects, using a GBI launch from Vandenberg Air Force Base, California against a target launched from Reagan Test Site (RTS) 
	-Initiate planning for the Flight Test Ground-Based Midcourse Defense-08 (FTG-08), intercept engagement with associated objects, using a GBI launch from Vandenberg Air Force Base, California against an Intermediate Range Ballistic Missile target 
	-Initiate planning for the Flight Test Ground-Based Midcourse Defense-11 (FTG-11), a salvo intercept test against one Intercontinental Ballistic Missile target with associated objects, using Ground-Based Interceptors launched from Vandenberg Air Force Base, California
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                                 See Description Below
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                                         Ground tests demonstrate and validate Warfighter tactics, techniques, and procedures. Ground tests are executed both in the Hardware-in-the-loop (HWIL) lab and in the field. HWIL lab tests integrate and assess Ballistic Missile Defense System (BMDS) system- level performance based on new element capabilities. Ground tests in the field use existing fielded element assets and tactical communication networks, to integrate, assess and demonstrate the new element capabilities. 

	-Complete support and execution of BMDS Ground Test-04 test campaign to assess BMDS capabilities with integration of additional BMDS sensors 
	-Initiate planning of BMDS Ground Test-06 test campaign
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                         The Ground-Based Midcourse Defense (GMD) program will continue to follow the Missile Defense Agency`s capability-based acquisition strategy that emphasizes testing, development, and evolutionary acquisition through incremental development. The Agency acquisition strategy ensures that the GMD components are upgraded to improve both system performance and interceptor reliability in order to retain the proven GMD contribution to the Integrated Ballistic Missile Defense System. This acquisition approach minimizes the risk of obsolescence, provides opportunities for incremental capability improvements, and allows decision makers to make informed trades between cost, schedule, and performance while exploring improved operational and technological capabilities. 

Ground-Based Midcourse Defense (GMD) awarded a competitive Development and Sustainment Contract (DSC) on December 30, 2011. This contract continues development; fielding; test; systems engineering, integration, and configuration management; equipment manufacturing and upgrade; training, operations and sustainment of the GMD system and associated support facilities. The DSC emphasizes the application of performance-based tenets to provide timely high quality support of the core GMD system while reducing life cycle and long-term ownership costs. GMDs DSC acquisition strategy for transition of the legacy content into the DSC provides uninterrupted field operations; development of both Ground Systems and Interceptor products, including manufacturing additional interceptors to support both operations and testing; and the requirement to demonstrate war-fighting capability through a rigorous ground and flight test program.
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                                 Product Development
                                 N/A
                            
                             
                                 Support
                                 Starting in FY 2013, the BMDS Level Testing accomplishment moved from MD08 into Project MT08.
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                                 Test and Evaluation
                                 Starting in FY 2013, the BMDS Level Testing accomplishment moved from MD08 into Project MT08.
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                         Starting in FY 2013, the Sustainment accomplishment will move from Project MD08, which is part of this PE: 0603882C: Ballistic Missile Defense Mid-Course Segment, to Project MX08.
                         The Ground-Based Midcourse Defense (GMD) sustainment program is described as follows: 
MDA will continue to provide for the operations, training, and sustainment of GMD fielded capability at Fort Greely, Alaska; Eareckson Air Station, Alaska; Vandenberg Air Force Base, California; the Missile Defense Integration Operations Center (MDIOC), Colorado and across the nation-wide GMD Communications Network.
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                                         The Operations and Sustainment mission provides for the operations, maintenance, repair, training, sustaining engineering (including stock pile reliability and logistics) of the Ground-Based Midcourse Defense (GMD) System. In addition to the above, provide base operations support for GMD facilities in Colorado Springs, Colorado; Vandenberg Air Force Base, California; Fort Greely, Alaska; and Eareckson Air Station, Alaska. Execution of the Operations and Sustainment mission will be achieved through a combination of directed activities under the competitively awarded Performance Based Logistics contract (operations, maintenance, repair and training) and through direct placement of funding to mission essential activities (stockpile reliability, logistics, base operations costs and Government Furnished Equipment). 

	-Continue to provide GMD element operations and sustainment for Primary Mission Equipment (PME), support equipment, and operational facilities at all GMD sites 
	-Continue to support Base Operations at all GMD sites in accordance with host installation support agreements 
	-Continue utilizing logistics repair analysis to optimize spares replenishment, and performance metrics to improve maintenance processes and procedures to improve weapon system reliability 
	-Continue on-site sustaining engineering, for real time trouble shooting and ensuring logistics analysis is incorporated in technical data products 
	-Continue to collect Reliability, Availability, Maintainability and Test data and calculate and track performance metrics on the Operational System 
	-Continue to perform failure analysis and resolve systemic issues to reduce sustainment costs 
	-Continue to identify and prioritize obsolescence issues for resolution to support Ground Systems Obsolescence Upgrade Program 
	-Continue to provide training to qualify the Warfighter to operate the GMD Weapon System, as well as educating other staff members on the system 
	-Continue to develop and field technical manuals to maintain crew proficiency and support architecture baseline changes



	-Variance Analysis: FY 2012 budget decrease to FY 2013 position due to ramp down of Obsolescence Mitigation activities and transition of Stockpile Reliability Program to Ground Based Interceptor accomplishments. FY 2012 portion is located in Project MD08, Sustainment Accomplishment, 0603882C.
                                    
                                
                            
                        
                         The Ground-Based Midcourse Defense (GMD) program will continue to follow the Missile Defense Agency`s capability-based acquisition strategy that emphasizes testing, development, and evolutionary acquisition through incremental development. The Agency acquisition strategy ensures that the GMD components are upgraded to improve both system performance and interceptor reliability in order to retain the proven GMD contribution to the Integrated Ballistic Missile Defense System. This acquisition approach minimizes the risk of obsolescence, provides opportunities for incremental capability improvements, and allows decision makers to make informed trades between cost, schedule, and performance while exploring improved operational and technological capabilities. 

Ground-Based Midcourse Defense (GMD) awarded a competitive Development and Sustainment Contract (DSC) on December 30, 2011. This contract continues development; fielding; test; systems engineering, integration, and configuration management; equipment manufacturing and upgrade; training, operations and sustainment of the GMD system and associated support facilities. The DSC emphasizes the application of performance-based tenets to provide timely high quality support of the core GMD system while reducing life cycle and long-term ownership costs. GMDs DSC acquisition strategy for transition of the legacy content into the DSC provides uninterrupted field operations; development of both Ground Systems and Interceptor products, including manufacturing additional interceptors to support both operations and testing; and the requirement to demonstrate war-fighting capability through a rigorous ground and flight test program.
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                         In FY 2012 and FY 2013, Program Wide Support reflects proportional decreases as a result of decreases to the Ballistic Missile Defense Mid-Course Defense Segment.
                         Program-Wide Support (PWS) consists of essential non-headquarters management costs in support of the MDA functions and activities across the entire Ballistic Missile Defense System (BMDS). Includes Government Civilians, Advisory and Assistance Services, and Federally Funded Research and Development contracts providing integrity and oversight of the BMDS as well as supporting MDA in enabling the development and evaluation of technologies that will respond to the changing threat. In addition, includes Global Deployment personnel and support performing deployment site preparation and activation. Other costs included provide facility capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as physical and technical security, legal services, travel and agency training, office and equipment leases, rents and utilities, data and unified communications support, supplies and maintenance, logistics and central property management of equipment, and similar operating expenses. Also includes legal settlements, and foreign currency fluctuations on a limited number of foreign contracts. In keeping with congressional intent, PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the total MDA budget.
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